

New code of estimating practice

Book

Published Version

Flanagan, R. and Jewell, C. (2018) *New code of estimating practice*. Wiley-Blackwell, Chichester, pp224. ISBN 9781119329466 Available at <https://centaur.reading.ac.uk/99400/>

It is advisable to refer to the publisher's version if you intend to cite from the work. See [Guidance on citing](#).

Publisher: Wiley-Blackwell

All outputs in CentAUR are protected by Intellectual Property Rights law, including copyright law. Copyright and IPR is retained by the creators or other copyright holders. Terms and conditions for use of this material are defined in the [End User Agreement](#).

www.reading.ac.uk/centaur

CentAUR

Central Archive at the University of Reading

Reading's research outputs online

THE CHARTERED INSTITUTE OF BUILDING

NEW CODE OF ESTIMATING PRACTICE

ROGER FLANAGAN • CAROL JEWELL

New Code of

Estimating Practice

New Code of

Estimating Practice

The Chartered Institute of Building

Roger Flanagan

Carol Jewell



WILEY Blackwell

This edition first published 2018
© 2018 John Wiley & Sons Ltd

All rights reserved. No part of this publication may be reproduced, stored in a retrieval system, or transmitted, in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, except as permitted by law. Advice on how to obtain permission to reuse material from this title is available at <http://www.wiley.com/go/permissions>.

The right of The Chartered Institute of Building to be identified as the authors of this work has been asserted in accordance with law.

Registered Offices

John Wiley & Sons, Inc., 111 River Street, Hoboken, NJ 07030, USA
John Wiley & Sons Ltd, The Atrium, Southern Gate, Chichester, West Sussex, PO19 8SQ, UK

Editorial Office

9600 Garsington Road, Oxford, OX4 2DQ, UK

For details of our global editorial offices, customer services, and more information about Wiley products visit us at www.wiley.com.

Wiley also publishes its books in a variety of electronic formats and by print-on-demand. Some content that appears in standard print versions of this book may not be available in other formats.

Limit of Liability/Disclaimer of Warranty

While the publisher and authors have used their best efforts in preparing this work, they make no representations or warranties with respect to the accuracy or completeness of the contents of this work and specifically disclaim all warranties, including without limitation any implied warranties of merchantability or fitness for a particular purpose. No warranty may be created or extended by sales representatives, written sales materials or promotional statements for this work. The fact that an organization, website, or product is referred to in this work as a citation and/or potential source of further information does not mean that the publisher and authors endorse the information or services the organization, website, or product may provide or recommendations it may make. This work is sold with the understanding that the publisher is not engaged in rendering professional services. The advice and strategies contained herein may not be suitable for your situation. You should consult with a specialist where appropriate. Further, readers should be aware that websites listed in this work may have changed or disappeared between when this work was written and when it is read. Neither the publisher nor authors shall be liable for any loss of profit or any other commercial damages, including but not limited to special, incidental, consequential, or other damages.

Library of Congress Cataloging-in-Publication Data applied for
Paperback ISBN: 9781119329466

Cover design by Wiley
Cover image: © Zephyr18/Gettyimages

Set in 10/13pt ITCFranklinGothic by SPi Global, Chennai, India

10 9 8 7 6 5 4 3 2 1

Contents

Foreword	xi
Glossary	xiii
Code of estimating and tendering practice – principles and procedures	xxv
Section One Principles – the theory and background	1
1 Introduction	3
1.1 An imprecise science	3
1.2 Data, information, and knowledge in estimating	4
1.3 Experience, instinct, gut feel, intuition and bias	5
1.4 Optimism bias	6
2 The Fundamentals	7
2.1 Tender and bid	7
2.2 Pricing	7
2.3 Profitability	8
2.4 Types of tender	9
2.5 Tender award	10
2.6 The difference between procurement and tendering	10
2.7 Methods of procurement	11
3 Changes driving estimating practice	13
3.1 Digitisation	13
3.2 E-Tendering	14
3.3 Legislation and taxation	14
3.4 Bureaucracy	14
3.5 Competition and winning work	14
3.6 Specialisation	15
3.7 New technologies and off-site production	15
3.8 New methods of procurement	15
3.9 Best value	15

4	The bid process	17
4.1	Work breakdown structure	17
4.2	Underlying principles	18
5	Health and safety	25
5.1	Introduction	25
5.2	Estimating the cost of health and safety	25
6	The pre-qualification process	31
6.1	Introduction	31
6.2	Bidding for public sector projects	32
7	Procurement, selection, contractual arrangements and legal issues	37
7.1	Methods of procurement	37
7.2	Two-stage tendering	43
7.3	Framework agreements	44
7.4	Concession contracts	44
7.5	Engineer Procure Construct (EPC)	46
7.6	Prime contracting	46
7.7	Early contractor involvement (ECI)	47
7.8	Integrated Project Delivery (IPD)	47
7.9	Selection processes	47
7.10	Integrated design and construction	49
7.11	E-procurement	49
7.12	E-auctions	50
7.13	Abnormally low tenders	50
8	Preliminaries	51
8.1	Site establishment	51
8.2	Insurances, bonds and so on	58
8.3	Site records	61
8.4	Fees and charges	62
8.5	Compliance	63
8.6	Environmental management	65
8.7	Wastewater treatment system	68
8.8	Waste management	69

8.9	Waste disposal, sorting and storage	71
8.10	Setting out	74
8.11	Control and protection	75
8.12	Completion and post-completion requirements	76
8.13	Contingencies	77
8.14	Management and staff	78

9	Temporary Works	81
----------	------------------------	-----------

9.1	Introduction	81
9.2	Temporary works management	83
9.3	Temporary works co-ordinator (TWC)	83
9.4	Temporary works supervisor	84
9.5	Temporary works register	84
9.6	Temporary works design brief	84
9.7	Scaffolding	89
9.8	Falsework	92
9.9	Formwork	93
9.10	Earthworks	94
9.11	Temporary services	97
9.12	Façade retention	98
9.13	Structures – design and loading	99
9.14	Plant foundations	100
9.15	Protection on-site	100
9.16	Traffic management	101
9.17	Temporary access for vehicles and pedestrians	101
9.18	Barriers for pedestrians and vehicles	101
9.19	Haul roads	102
9.20	Works associated with any ordnance uncovered	102
9.21	Signage	102
9.22	Protection of adjacent properties	102

10	Cost-estimating techniques	103
-----------	-----------------------------------	------------

10.1	Approximate quantities	108
10.2	Cost planning	110

11	Private finance initiative/public–private partnerships/build, operate and transfer, and whole-life costing	113
12	Risk management	115
	12.1 Background	115
	12.2 Risk analysis	118
	12.3 Cost estimating accuracy	118
13	Logistics	121
	13.1 Materials logistics plan	122
	13.2 Materials management	124
	13.3 Personnel management and health and safety	124
	13.4 Plant, tools and equipment – maintenance and management	124
	13.5 Transportation	124
	13.6 Traffic management	127
14	Resource and production planning	129
	14.1 Planning techniques	130
	14.2 Resource planning	130
	14.3 Time – its perception and impact on the estimating process	133
15	Computer-aided cost estimating	135
16	BIM and the estimating process	137
	16.1 Overview	137
	16.2 The challenges of using BIM in the estimating process	138
Section Two Processes – the practice		139
1	Consider and assess	141
	1.1 Receive preliminary enquiry	142
	1.2 Consider order backlog/new orders	143
	1.3 Decision to tender (bid or no bid)	143
	1.4 Project information, schedule and questionnaire	148
	1.5 Consider client and consultant team and project delivery availability	149
	1.6 Assessment criteria – lowest price/quality and so on	150
	1.7 The likely competition	151
2	Information and time planning	153
	2.1 Works specialty/works contractor enquiries	154
	2.2 The bid team	157
	2.3 Produce bid timetable/strategy	158

2.4	Examine documents – contract, design, bonds, warranties and insurance	160
2.5	Site visit – utilities, ground conditions, adjacent properties and so on	162
2.6	Method statement/logistics plan	164
3	Contract terms and conditions	171
3.1	Special employer requirements and modifications to standard clauses	173
4	Resource planning and pricing	175
4.1	Pricing the works	176
4.2	Establish unit rates – labour and plant	178
4.3	Establish unit rates – labour, materials and plant	180
4.4	Labour cost issues – a summary	185
4.5	Build-up unit rates	186
4.6	Gang sizes for activities	189
4.7	Allocation of costs	192
4.8	All-in rates for plant and equipment	194
4.9	Select materials and specialty contractors' quotations	197
4.10	Specialty contractor quotations	199
4.11	Provisional sums – defined and undefined	200
4.12	Incorporating provisional sums in an estimate	200
4.13	Daywork	204
4.14	Pricing the preliminaries	205
4.15	Add allowances	206
5	Prepare estimator's report	211
6	Examine and consider	215
6.1	Examine preliminaries	216
6.2	Requests for further information	216
6.3	Examine method and tender programme	216
6.4	Examine resource costs	217
6.5	Consider the competition for the project in the market	217
6.6	Consider cash flow and capital requirements for the project	217
7	Bid assembly and adjudication	219
7.1	Finalise the pricing	220
7.2	Bid adjudication/final review	221
7.3	Qualification of any special items of tender	222
