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FOREWORD 

Welcome to this year‟s WABER conference in Accra, Ghana. Thank you for coming and we hope 

you enjoy the conference.  The WABER conference has developed rapidly in the past three years, 

but our aims remain the same. We strive to: help young built environment researchers in West 

Africa (WA) to develop their research work and skills through constructive face-to-face 

interaction with their peers and experienced international academics; supply a platform for 

interaction among more senior academics and an outlet for disseminating their research work; and 

to serve as a vehicle for developing the built environment field in Africa. 

Three conferences have so far been organized, 2009-2011, bringing together nearly three hundred 

academics, researchers and practitioners from 50+ different institutions in WA.  Through 

WABER, many young researchers have been helped to develop their research work and skills 

through constructive face-to-face interaction with experienced academics.  We find this 

encouraging and we will continue to work together with colleagues in WA to develop initiatives 

that provide young researchers in WA with opportunities to develop their research potential and 

aspirations. 

This year‟s conference proceedings consist of 95 papers.  This represents around 50 percent of 

abstracts and full papers that were initially submitted.  We congratulate the authors of papers that 

made it into the proceedings for a job well done.  The published papers cover a wide array of 

topics including: Building services, Construction design and technology, Construction economics 

and finance, Construction education, Construction materials and production, Contracts, Cost and 

financial management, Energy generation and consumption, Engineering sciences, Facilities 

management, Health and safety, Housing, Human resources and skills, Information technology, 

Materials science, Procurement, Project administration and management, Quantity surveying, Real 

estate and planning, Risk management, Supply chain management, Sustainable technologies, 

Urban planning and development, Waste management.  As such they reflect various areas of 

socio-economic development aspirations of countries in West Africa. One thing that is strikingly 

clear is that the construction sector has an important part to play in helping to realize these 

aspirations. 

We hope that the publication and discussion of these papers at this conference will contribute 

towards the development of knowledge and technologies for development in West Africa and 

beyond.  Given that the delegates at this year‟s conference come from 10 different countries and 

45 different academic institutions, there is plenty of scope for cross boundary interaction and 

learning.  The conference also provides for a rich intellectual, international and multicultural blend 

and platform for networking and developing new knowledge, connections and longer-term 

collaborations.  We hope that the delegates make good use of this opportunity. 

We wish to express strong appreciation to two companies in Ghana who have supported us 

financially.  The first is A-Kon Consults Limited who are Chartered Quantity Surveyors with head 

office based in Accra.  The second is K+H Limited who are Constructional Engineers and 

Contractors with head office based in Takoradi.  We are grateful for your support and input and 

we look forward to a mutually beneficial long-term relationship. 

We are blessed to have four distinguished Keynote Speakers: Professor George Ofori (National 

University of Singapore); Dr Roine Leiringer (Chalmers University, Sweden); Dr Chris Harty 

(University of Reading, UK); and Professor Will Hughes (University of Reading, UK).  Thank 

you very much for coming.  As always, many thanks are due to Dr Sena Agyepong for her 

excellent and capable management of our local organizing arrangements.  Above all, thank you to 

all of you for coming to this conference.  Our conference next year (2012) will take place in 

Nigeria and we look forward to seeing all of you again.  Enjoy Accra and have a safe journey back 

home. 

Dr Samuel Laryea 

School of Construction Management and Engineering 

University of Reading, July 2011
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SCIENTIFIC COMMITTEE 

Professor Will Hughes, University of Reading, UK 

Professor George Ofori, National University of Singapore, Singapore 

Dr Chris Harty, University of Reading, UK 

Dr Sena Agyepong, Central University, Ghana 

Dr Scott Fernie, Heriot-Watt University, UK 

Professor George W.K. Intsiful, KNUST, Kumasi, Ghana 

Dr Martin M. Tuuli, Loughborough University, UK 

Professor Denis F. Cioffi, George Washington University, USA 

Professor Anny Nathaniel Aniekwu, University of Benin, Nigeria 

Dr Mrs Bola Babalola, Obafemi Awolowo University, Nigeria 

Professor Kabir Bala, Ahmadu Bello University, Nigeria 

Cathy Hughes, University of Reading, UK 

Professor Raymond Nkado, University of the Witwatersrand, South Africa 

Dr Felix Hammond, University of Wolverhampton, UK 

Professor K.T. Odusami, University of Lagos, Nigeria 

Dr Aaron Anvuur, University College London, UK 

Dr Emmanuel Adinyira,  KNUST, Kumasi, Ghana  

Professor Stella Zubairu, Federal University of Technology, Minna, Nigeria 

Dr Kemi Adeyeye, University of Brighton, UK 

Dr Paul Alagidede, University of Stirling, Scotland 

Rev. Dr. Frank Fugar, KNUST, Kumasi, Ghana 

Dr Nongiba A. Kheni, Tamale Polytechnic, Ghana  

Dr Nii Ankrah, University of Wolverhampton, UK 

Dr Tyler Frazier, Technische Universität Berlin, Germany 

Dr Wisdom Kwawu, University of Reading, UK 

Dr Franklin Obeng-Odoom, University of Sydney, Australia 

Mrs. Paula Cardellino, Universidad ORT Uruguay, Montevideo, Uruguay 

Dr Ajibade Ayodeji Aibinu, University of Melbourne, Australia 

Dr Wellington Didibhuku Thwala, University of Johannesburg, South Africa 

Dr Ola Uduku, Edinburgh College of Art, Scotland 

Professor Jianguo Chen, Tongji University, China 

Dr Emmanuel Adu Essah, University of Reading, UK 

Dr Roine Leiringer, Chalmers University of Technology, Sweden 

Dr Samuel Laryea, University of Reading, UK 
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REVIEW PANEL 

In addition to the members of our scientific committee, the following people have 

helped to review abstracts and papers for the conference and we would like to 

acknowledge their contribution and thank them. 

Dr. Moshood O. Fadeyi, British University in Dubai, UAE Dr Shu-Ling Lu, University of Reading, UK 

Josip Sertic, University of Zagreb, Croatia Dr Carmel M. Lindkvist,  University of Reading, UK 

Yingbin Feng, University of Western Sydney, Australia Dr Victor Chen, University of Melbourne, Australia 

Dr Li Shan, Department of Building, National University of 

Singapore, Singapore 

Dr Stefan Christoffer Gottlieb, Danish Building Research 

Institute, Aalborg University 

Dr Hasan Haroglu, University of Reading, UK Dr Gabriel Nani, KNUST, Kumasi, Ghana 

Dr Richard Nyuur, University of Swansea, Wales Amna Shibeika, University of Reading, UK 

Mr. Igor Martek, University of Melbourne, Australia Dr Kumi Tashiro, The University of Hong Kong 

Dauda Dan-Asabe, University of Reading, UK Kulomri Adogbo, Ahmadu Bello University, Nigeria 

Patrick Manu, University of Wolverhampton, UK Sohrab Donyavi, University of Reading, UK 

Damilola Ekundayo, Northumbria University, UK Afolabi A. Dania, University of Reading, UK 

Ms Ma Shichao, The University of Hong Kong Ms Shen Yu Zhong, The University of Hong Kong 

Tangi Rebekka Amakali, University of Reading, UK Peter Gangas Chindo, Ahmadu Bello University, Nigeria 

Dr Bekithemba Mpofu, College of Estate Management, UK Dr T.K Chan, University of Melbourne, Australia 

Sarfo Mensah, Kumasi Polytechnic, Ghana Prof Christine Räisänen, Chalmers University, Sweden 

Funlola Famuyiwa, University of Lagos, Nigeria Alan Zhai, Loughborough University 

Dr De-Graft Owusu-Manu, KNUST, Kumasi, Ghana John Shen Yuzhong, University of Hong Kong 

Dr Stephen Kong, Civil Engineering and Development 

Department, Hong Kong 

Ms Betty Chiu, The University of Hong Kong 

Dr Michael Boansi, KNUST, Kumasi, Ghana Dr Mark Adom Asamoah, KNUST, Kumasi, Ghana 

Ms Chuanjing Ju Carrie, The University of Hong Kong Ms Rita Zhang, Peilhua, The University of Hong Kong 

Dr Rita Li, Hong Kong Shue Yan University Dr. Zhikun Ding, The University of Hong Kong 

Dr. Alan Zhai, China Harbour Engineering Company Ltd Mr Tony Wei Lu, The University of Hong Kong 

Dr. Jacky, The University of Hong Kong Mr Enoch Sackey, Loughborough University, UK 

Mr Zhang Yu, The University of Hong Kong Dr. Yunyan Jia, The University of Hong Kong 

Mr. John Kissi, Mouchel Ltd, UK Mr John Shen Yuzhong, The University of Hong Kong 

Ms Dan Zhang, The University of Hong Kong Dr Hao Wu, University of Melbourne, Australia 

Dr James Rotimi, University of Auckland,  New Zealand Dr. Raglan Lam, Raglan Ltd, Hong Kong 
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THEME LEADERS 

We are grateful to the following academics for leading the refereeing process for papers 

relating to the research areas designated against their name(s): 

Dr Franklin Obeng-Odoom, University of Sydney, Australia 

Housing, land use and urban economic development, urbanisation 
 

Dr Aaron Anvuur, University College of London, UK 

Organisation strategy and supply chain management  
 

Dr Martin Tuuli, Loughborough University, UK 

Quantity surveying, cost and financial management 
 

Dr Sena Agyepong, Central Univeristy, Ghana 

Human resources and skills 
 

Dr Kemi Adeyeye, University of Brighton, UK 

Construction design and technology 
 

Dr Tyler Frazier, Technische Universität Berlin, Germany 

Urban infrastructure planning, land development regulations, real estate price modeling 
 

Dr Wisdom Kwawu, University of Reading, UK 

Facilities management 
 

Dr Roine Leiringer, Chalmers University, Sweden 

Dr Samuel Laryea, University of Reading, UK 

Procurement, contracting and risk management 
 

Dr Ajibade Ayodeji Aibinu, University of Melbourne, Australia 

Contract administration 
 

Dr Emmanuel Adu Essah, University of Reading, UK 

Solar energy systems, sustainable technologies, building services 

 

 

 

 

 

 

 



 

 

 

PROGRAMME 

TUESDAY 19 JULY 2011   -  08:00-17:30 

08:00-09:00 REGISTRATION 

OPENING SESSION  

09:00-09:10 Welcome address by Mr. Moses Anibaba (Director of British Council in Ghana): Role of the British Council in Africa 

09:10-09:15 Opening remarks by Professor Will Hughes (Editor-in-chief of Construction Management and Economics; and Professor of Construction Management and Economics, 

University of Reading, UK) 

09:15-09:25 Guest of Honour address by Hon. Samia Nkrumah (MP, Parliament of Ghana) 

Title of address: “Role of the built environment community in the development of societies in Africa” 

09:25-09:35 Chairman‟s remarks by Mr. Nat Amarteifio (Architect and Former Mayor of Accra) 

09:35:09:45 Official WABER 2011 Group Photograph 

KEYNOTE ADDRESS 

10:00-10:05 Introduction of keynote address/speaker by Mr Samuel Asare-Konadu, MD of A-Kon Consults Ltd 

10:05-10:30 A-Kon Consults Keynote address by Professor Will Hughes (Professor of Construction Management and Economics, University of Reading, UK; Editor-in-chief of 

Construction Management and Economics journal) 

Title: Academic profile and conflicting agendas: individuals, departments, universities, journals, industry 

10:30-10:40 Q&A 

10:40-11:00 Refreshments and networking break 

WORKSHOP SESSION (11:00-13:00) 

Chairperson Dr Ola Uduku (Edinburgh College of Art School of Architecture, Scotland) 

11:00-11:10 Managing the adverse health and safety influence of subcontracting – Patrick Manu, Nii Ankrah, David Proverbs, Subashini Suresh and Emmanuel Adukpo 

11:10-11:20 A review of the current health and safety legislation in Botswana relative to construction industry stakeholders – Erastus Mwanaumo and Wellington Thwala 

11:20-11:40 Discussion 

11:40-11:50 Identification of health and safety performance improvement measuring indicators – Justus Agumba, Wellington Thwala and Theo Haupt 

11:50-12:00 Investigating the perceptions of architects in the Ghanaian building industry with regard to photovoltaic energy technology – Naa Adjeley Ashiboe-Mensah, Fred 

Akuffo and Frank Fugar 

12:00-12:20 Discussion 

12:20-12:30 Exploring waste minimization measures in the Ghanaian construction industry – J Ayarkwa, K Agyekum and E Adinyira 

12:30-12:40 Designing out waste on mass housing construction sites in Minna, Niger state – Oluwatoyin Ayodeji Olaniyan 

12:40-13:00 Discussion 

13:00-14:00 Lunch and networking break 



 

 

KEYNOTE ADDRESS 

14:00-14:30 Keynote address by Professor George Ofori (National University of Singapore, Singapore) 

Title: A review of construction industry development programmes 

14:30-14:40 Q&A 

14:40-15:00 Networking break 

WORKSHOP SESSION (15:00-17:30) 

Chairperson Dr Esi Ansah (Ashesi University, Ghana) 

15:00-15:10 Urbanisation and the marketplace in West African countries – Enitan Oloto and Kayode Adebayo 

15:10-15:20 Reinventing prototype buildings: The significance of prefabrication in mass housing construction – Lateef Lawal 

15:20-15:40 Discussion 

15:40-15:50 Gender issues in land: Implications for housing development in Nigeria – Ajayi Adebola 

15:50-16:00 Urban land use planning in Ghana - Kwasi Awuah, Felix Hammond, Colin Booth and Jessica Lamond 

16:00-16:20 Discussion 

16:20-16:30 Hydrological performance of rainwater harvesting system in the residential sector – Omolara Lade, David Oloke, Collin Booth, Michael Fullen and David Proverbs 

16:30-16:40 The likely effect of sustainable landscape on the quality of life through tourism – Dorcas Ayeni, O.J. Ebohon and A.H. Taki 

16:40-17:00 Discussion 

17:00-17:10 Innovative approaches to sustainable built environments in Nigeria – Chinwe Sam-Amobi 

17:10-17:20 Framework analysis of technology and design of sustainable affordable housing in Nigeria - Olatunji Olagunju, David Oloke, Felix Hammond and Pat Costello 

17:20-17:30 Discussion 

17:30 Close 

SOCIALISING 

19:30 Socialising at the new Movenpick Ambassador Hotel in Accra City Centre 

http://www.moevenpick-hotels.com/en/pub/your_hotels/worldmap/accra/overview.cfm 

 



 

 

 

 

WEDNESDAY 20 JULY 2011   -  09:00-17:30 

RESEARCH SKILLS WORKSHOP (MAIN AUDITORIUM) 

09:00-10:30 Data collection and analysis: what is data, how do you collect it, and how do you analyse it? – Dr Chris Harty (School of Construction Management and Engineering, 

University of Reading, UK) 

10:30-11:00 Refreshments and networking break 

PARALLEL SESSIONS (11:00-13:10) 

STREAM 1 (MAIN AUDITORIUM) 

Chairperson Dr Martin M. Tuuli (Loughborough University, UK) 

11:00-11:10 Energy generation and consumption in Ghana – Emmanuel Essah 

11:10-11:20 Industrial training in Ghana: perceptions of the undergraduate construction student – J. Ayarkwa, E. Adinyira and K. Agyekum 

11:20-11:30 Discussion 

11:30-11:40 Factors affecting women enrolment in construction education in Nigeria – Joshua Dada 

11:40-11:50 Built environment education and research in West Africa – Samuel Laryea 

11:50-12:00 Discussion 

Chairperson Professor Joshua Ayarkwa (KNUST, Kumasi, Ghana) 

12:10-12:20 Causes of variations on building projects in Nigeria – J.A. Babalola and A.F. Idehen 

12:20-12:30 On the accuracy of cost estimates – Haruna Musa, Yahaya Ibrahim and  Ahmed Ibrahim 

12:30-12:40 Discussion 

12:40-12:50 A comparative analysis of clients‟ and consultants‟ perspective of construction project performance – William Gyadu-Asiedu 

12:50-13:00 Performance of building projects funded by public organizations – Sarfo Mensah, Ayirebi Dansoh and Peter Amoah 

13:00-13:10 Discussion  

13:10-14:30 Lunch and networking break 

STREAM 2 (SEMINAR ROOM) 

Chairperson Dr Noah Karley (Heriot Watt University, Scotland) 

11:00-11:10 A comparative study of housing transformation processes in three government estates in South Western, Nigeria – Victor Adegbehingbe 

11:10-11:20 An overview of human settlement in Nigeria: A ray of hope for the slum dwellers? – Clinton Aigbavboa and Wellington Thwala 

11:20-11:30 Discussion 

11:30-11:40 Affordability assessment of the housing units built from federal  mortgage bank‟s loans in Nigeria – Musa Nuhu Madawaki 



 

 

11:40-11:50 Public-private participation in housing in Nigeria and the case for community participation – Abraham Taiwo and Olumuyiwa Adegun 

11:50-12:00 Discussion 

Chairperson Professor Kabir Bala (Ahmadu Bello University, Nigeria) 

12:10-12:20 Historical overview of housing provision in pre and post independence Ghana – T. Kwofie, E. Adinyira and E. Botchway 

12:20-12:30 House owners‟ participation in mass housing provision in Niger State Nigeria – Adedayo Folaranmi 

12:30-12:40 Discussion 

12:40-12:50 Framework for performance-based post-occupancy evaluation of educational institution buildings in Nigeria – Aliyu Shika and Abubakar Dardau 

12:50-13:00 Post occupancy evaluation of public office buildings in Minna urban – Ayoola Babatunde, Ayo Adeniran and Kemiki Olurotimi 

13:00-13:10 Discussion 

13:10-14:30 Lunch and networking break 

KEYNOTE ADDRESS (MAIN AUDITORIUM) 

14:30-14:55 K+H Ltd Keynote address by Dr Roine Leiringer (Chalmers University, Sweden) 

Title: Built environment research in West Africa: current trends and future directions 

14:55-15:05 Q&A 

PARALLEL SESSIONS (15:10-17:30) 

STREAM 1 (MAIN AUDITORIUM) 

Chairperson Dr Emmanuel Olufemi Omisore (Obafemi Awolowo University, Nigeria) 

15:10-15:20 Jos plateau volcanic deposits as sustainable cementitious materials for partial replacement of Portland cement in concrete mixtures 

15:20-15:30 Effect of replacement of sand with granite fines on the compressive and tensile strengths of palm kernel shell concrete – John Babafemi and Babatunde Olawuyi 

15:30-15:40 Discussion 

15:40-15:50 Effects of Nigerian rice husk ash produced using a charcoal fired incinerator on properties of cement mortar and concrete – A.E. Abalaka, O.G. Okoli, M.M. Garba and 

I.K. Zubairu 

15:50-16:00 Establishing the compressive strength of sandcrete blocks produced in the Central Region, Ghana – Emmanuel Bamfo-Agyei 

16:00-16:10 Discussion 

16:10-16:30 Networking break 

Chairperson Dr Victor Adegbehingbe (Federal University of Technology, Akure, Nigeria) 

16:30-16:40 Factors influencing the extensive use of glass on facades of office buildings in Accra, – Adwoa Difie Ampadu-Asiamah and Emmanuel Akoi-Gyebi Adjei 

16:40-16:50 Cost implications of biodegradation of Khaya grandifoliola (dry land mahogany) by aspergillus spp in residential buildings – I.H. Mshelgaru  and A.D. Abdulazeez 

17:00-17:10 Discussion 

17:00-17:10 Establishing a maintenance cost profile of residential buildings – D. O. Mac-Barango and I. I. Kakulu 

17:10-17:20 Drivers for estimating construction costs of institutional building projects in Nigeria – Baba Waziri and Kabir Bala 

17:20-17:30 Discussion 

17:30 Close 



 

 

 

STREAM 2 (SEMINAR ROOM) 

Chairperson Mrs Mae-ling Lokko / Joe Osae-Addo (Constructs LLC, Ghana) 

15:10-15:20 Merging architectural and sculptural forms in the building industry - Victor Kweku Bondzie Micah and Owusu-Ansah Ankra 

15:20-15:30 Client-architect behaviours towards cost advice in Nigeria – Baba Adama Kolo, Badiru Yunusa and Anita Dzikwi 

15:30-15:40 Discussion 

15:40-15:50 Designs and construction of buildings in Ghana: The disability factor – Kwaku Owusu and Nana Buabeng Owusu-Ansah 

15:50-16:00 Bioclimatic and design strategies analysis towards the improvement of comfort in semi-detached houses in Ghana - David Nyame-Tawiah, Christian Koranteng and 

Adeline Mawupemor Woyome   

16:00-16:10 Discussion 

16:10-16:30 Networking break 

Chairperson Dr Sena Agyepong (Ashesi University, Ghana) 

16:30-16:40 An evaluation of the trend of budgetary allocations for infrastructural development in Osun state, south-western, Nigeria – Opawole Akintayo, Jagboro Onajite  and 

Babatunde Olusola 

16:40-16:50 Constraints in real estate development finance in Ghana – Nkyi Benjamin Appiagyei and Ayirebi Dansoh 

17:00-17:10 Discussion 

17:00-17:10 Remittances to Ghana: Benefits to the housing sector and impact of financial crisis – Noah Kofi Karley 

17:10-17:20 Spatial scales and measurement of housing values in Nigeria – Ola Aluko 

17:20-17:30 Discussion 

17:30 Close 

SOCIALISING 

19:30 Socialising at Alisa Hotel in North Ridge Accra 

http://www.alisahotels.com/ 
 

 



 

 

 

THURSDAY 21 JULY 2011  -  09:00-17:30 

WORKSHOP SESSION 

Chairperson Professor G.W.K. Intsiful (KNUST, Kumasi, Ghana) 

09:00-09:10 Sources of deficient information regime in urban real estate markets in Sub-Saharan African countries – Stanislaus Adiaba, Felix Hammond, David Proverbs, Jessica 

Lamond and Colin Booth 

09:10-09:20 Public private partnership (PPP) in housing delivery in Niger State – Suleiman Bolaji 

09:20-09:30 An integrated relationship and supply chain management framework for improving engineering and design service delivery to building contractors in Ghana – Nanyi 

Orgen, Divine Ahadzie, Joshua Ayarkwa, Edward Badu 

09:30-09:50 Discussion 

PARALLEL SESSIONS (10:00-13:10) 

STREAM 1 (MAIN AUDITORIUM) 

Chairperson Dr Wellington Didibhuku Thwala (University of Johannesburg, South Africa) 

10:00-10:10 Casual workers preference of occupational health and safety items on building construction sites in Ghana – Frederick Owusu Danso, Edward Badu and Divine 

Ahadzie 

10:10-10:20 Influence of construction site OHS facilities on OHS performance in Nigeria – Godwin Idoro 

10:20-10:30 Discussion 

10:30-10:40 Health and safety in Ghanaian construction industry – A. Nimo Boakye, B.B. Akomah and David Coles 

10:40-10:50 How should health and safety be measured as a tender evaluation criterion in the Ghanaian construction industry? – Wise Akortsu 

10:50-11:00 Discussion  

11:00-11-30 Refreshments and networking break 

Chairperson Dr Emmanuel Essah (University of Reading, UK) 

11:30-11:40 Sustainable construction in Nigeria – James Jatau and Anthony Westcott 

11:40-11:50 “Sustainable” or “green” construction in Lagos, Nigeria – Immaculata Nwokoro and Henry Onukwube 

11:50-12:00 Discussion 

12:10-12:20 Sustainable tourism architecture – Stephen Oluigbo 

12:20-12:30 Malaika Children‟s Village, Mkuranga, Tanzania: A case study of sustainable construction in Africa - Ifeyinwa Dimoriaku and Rita Obiozo  

12:30-12:40 Discussion 

12:40-12:50 The thermal performance of an educational office building in Ghana - Jimmy Nkrumah, Christian Koranteng and Kojo Safo-Kantanka 

12:50-13:00 A study of the sources of noise pollution and their impacts on the built environment – S.A. Ganiyu and Y.M.D. Adedeji 

13:00-13:10 Discussion 

13:10-14:30 Lunch and networking break 



 

 

 

STREAM 2 (SEMINAR ROOM) 

Chairperson Dr Nii Ankrah (University of Wolverhampton, UK) 

10:00-10:10 Dynamics of empowerment in projects – Enoch Sackey, Martin Tuuli and Andy Dainty 

10:10-10:20 Influence of channels of recruitment on performance of construction workers in Nigeria – Godwin Idoro and Ebenezer Bamidele 

10:20-10:30 Discussion 

10:30-10:40 Capacity-building in contract administration:  key to effective utilization of District Assembly Common Fund – M Boadu, J Eshun and E Opoku-Ware 

10:40-10:50 Leader influences on training effectiveness of construction professionals - Henry Onukwube 

10:50-11:00 Discussion 

11:00-11-30 Refreshments and networking break 

Chairperson Dr Gabriel Nani (KNUST, Kumasi, Ghana) 

11:30-11:40 Geosophic perspective in Yoruba urbanism – Olaniyi Okedele and Tunji Adejumo  

11:40-11:50 Factors influencing land accessibility for housing development in Abuja, Nigeria – Andrew Stanley and O. Orobowale  

11:50-12:00 Discussion 

12:10-12:20 Assessment of patronage of Natural History Museum, Obafemi Awolowo University, Ile-Ife, Nigeria - Emmanuel Olufemi Omisore 

12:20-12:30 Revitalization of Nigerian urban centres through effective use of open public spaces: a case study of Onitsha metropolis – N Okolo, C Okpala, K Ezeji and A Okolie 

12:30-12:40 Discussion 

12:40-12:50 Mining activities in Nigeria urban environment: Impetus for community development or environmental deterioration? – Samson Adeyinka, Albert Abegunde, 

Nathaniel Adeoye, S. Adeyemi 

12:50-13:00 An investigation into the Environmental Protection Agency in the Ghanaian construction industry – E. Opintan-Baah, P.P. Yalley, P. Kwaw and G. Osei-Poku 

13:00-13:10 Discussion 

13:10-14:30 Lunch and networking break 

PARALLEL SESSIONS (14:30-16:40) 

STREAM 1 (MAIN AUDITORIUM) 

Chairperson Professor Will Hughes (University of Reading, UK) 

14:30-14:40 An investigation on why adjudication is not a popular dispute resolution method in the Ghanaian construction industry – Eric Baffour-Awuah, Charles Vroom and 

Peter Otchere 

14:40-14:50 Management of building construction disputes in Nigeria – Henry Onukwube 

14:50-15:00 Discussion 

15:00-15:10 Challenges facing the smooth implementation of Ghana‟s Public Procurement Law, 2003, Act 663 – Collins Ameyaw, Sarfo Mensah and Ernest Osei-Tutu 

15:10-15:20 Assessing the impact of the National Building Regulation, 1996, L.I.1630 in Ghana – John Dadzie and David Coles 

15:20-15:30 Discussion 



 

 

Chairperson Professor Okedele Olaniyi (University of Lagos, Nigeria) 

15:40-15:50 An investigative study of the impact of distance and demographic variables on the price of cement – D.O. Mac-Barango 

15:50-16:00 Diesel (Ago) pump price increase and the prices of selected building materials in Nigeria (1990–2009) – John Idiake 

16:00-16:10 Discussion 

16:10-16:20 Partnering: an alternative contractual arrangement for construction project delivery in Ghana – Samuel Ansah 

16:20-16:30 Evaluating the benefits of BOT infrastructure projects in Nigeria – Alhassan Dahiru and S. Bustani 

16:30-16:40 Discussion 

STREAM 2 (SEMINAR ROOM) 
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ACADEMIC PROFILE AND CONFLICTING AGENDAS: 

INDIVIDUALS, DEPARTMENTS, UNIVERSITIES, 

JOURNALS, INDUSTRY  

Professor Will Hughes
1
 

Editor-in-Chief, Construction Management and Economics, School of Construction Management and 

Engineering, University of Reading, PO Box 219, Reading, RG6 6AW, UK  

This presentation covers the conflicting agendas and pressures that beset the academic.  We 

are all members of diverse constituencies, as individuals, members of departments and 

faculties, members of a university, authors and referees in journals and, to varying degrees, 

contributors to industry. Universities have a distinctive task.  As Edward Shils has said, “it is 

the methodical discovery and teaching of truths about serious and important things”.   

A “scientific” truth is not the same as a religious truth.  One is relative, the other absolute.  

Science is no more than a provisional consensus.  It involves the observation of certain 

specific phenomena within a theoretical framework in order to develop better explanations that 

improve our collective understanding.  It is not the mere reporting of phenomena - i.e. science 

is not journalism.  The focus on academic outputs relates to an intensifying search for 

recognition in the wider disciplinary community, as well as to competition for promotion.  The 

conflicting agendas require academics to produce “multi-purpose papers” which fulfil several 

functions: they record scientific progress in the field, they create the sense of a “bundle of 

knowledge” or community of specialist scholars, they develop wider recognition in the 

academic community, they provide evidence for promotion cases.  But academic outputs are 

not journalism and not dissemination, therefore not necessarily directly useful for industry.   

To ensure that academic outputs are robust, they are peer evaluated.  This involves questioning 

whether a paper makes a satisfactory contribution.  Editors seek to encourage the exercise of 

judgement in their referees but referees do not decide the fate of the paper, editors do.  

Institutional pressures mean that a rational response is needed to the combined impact of 

increasing costs and decreasing income.  This means an ever sharper dependence on league 

tables, rankings and evaluations of “impact”.  There is a universal problem of measurement, 

which as that you tend to only get what you measure.  Any individual academic has to decide 

where to publish.  It is necessary to develop a publication strategy that is most likely to 

measure up in terms of impact factors, league tables but this tends to transform the motivation 

to publish from reporting the results of research to demonstrating research-active status.  But 

for an individual, the important thing is placing papers with peers.   

In the area of built environment research, there are some important and difficult questions:  

Are practitioners and academics too close or too distant?  What is the business case for 

funding research?  Indeed, what is the business case for funding journals?  There is a tendency 

for these pressures to re-write the academic agenda.  Therefore, how should we respond?  

There is a choice between institutional and ethical responses.  Is the agenda career-building or 

institution-building?  There are clearly consequences that depend on the mode of 

measurement.  And there are common misconceptions of relationship between quality and 

quantity.  For example, is there a choice between developing new insights and making money? 
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In conclusion, what helps us to progress in our careers is peer recognition.  What makes us 

useful to departments and universities is recognition and impact.  What makes a scientific 

paper useful is conformance with the customs and practice of the particular academic field. 

What makes academics useful to industry is being able to provide practical and positive 

advice.  There are many conflicting agendas, in response to which the successful academic has 

to develop diverse tactics.  
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DEVELOPING THE CONSTRUCTION INDUSTRY: A 

DECADE OF CHANGE IN FOUR COUNTRIES 

George Ofori
1
, Evelyn Teo Ai Lin

2
, Imelda Krisiani Tjandra

3
 

Department of Building, National University of Singapore, Singapore 

The report on the UK construction industry entitled Rethinking Construction which 

was written by a task force led by Sir John Egan (1998) inspired the construction 

industries in many parts of the world to carry out comprehensive reviews of the 

industries. Although there are similarities in the programmes of the countries, they 

were shaped by different institutional contexts, and their implementation faced 

different problems and challenges. Despite the extensive literature on change 

initiatives in each of the countries, there is hardly any international comparison of the 

programmes. The background to, and implementation of, the construction industry 

reform studies in the UK, Singapore, Hong Kong, and Malaysia are presented. The 

achievements realised, and challenges faced, in each country are discussed. The 

potential contribution which researchers can make and the merits of international 

research collaboration are highlighted. 

Keywords: change, construction industry development, contextual constraints, 

international research collaboration. 

INTRODUCTION 

In the past decade, a number of studies have focused on reviewing the construction 

processes, practices, and performances in their countries. The studies have focused on 

how to re-engineer, reinvent, revalue, and rethink construction to improve its 

performance. The Egan Report (1998) inspired the initiation of construction industry 

reviews in several other countries. These include the Construction 21 (C21) study in 

Singapore (Construction 21 Steering Committee, 1999) and the Construct for 

Excellence report in Hong Kong (CIRC, 2001). Subsequently, in Malaysia, the 

Construction Industry Development Board (CIDB) and the Building Industry 

Presidents Council (BIPC) proposed recommendations and action plans to overcome 

the challenges faced by the construction industry, in the form of the Construction 

Industry Master Plan (CIMP) (CIDB, 2007). The reports produced from the studies 

have become blueprints on which programmes for the development of the respective 

construction industries have been based. 

A joint research project is currently being undertaken on the change programmes for 

the construction industries in the UK, Singapore, and Hong Kong, to compare the 

objectives of the construction industry change programmes, and the outcomes from, 

their implementation. and the institutional characteristics of the construction industries 

in the three jurisdictions are also being studied. There were  key similarities and 
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differences among the three programmes. All three studies were intended to attain a 

radical transformation of construction industry performance through a planned series 

of change initiatives.  Performance targets relating to each of the recommendations 

were also set. However, the three reports were shaped by very different sets of local 

concerns. They also advocated different institutional arrangements for implementing 

the desired changes. Hence, it is possible to draw lessons from the three 

implementation programmes for future construction industry improvements in each 

jurisdiction and in other countries as well. 

The background of construction industry improvement programmes in the UK, 

Singapore, Hong Kong and Malaysia is presented. Overviews of the progress which 

has been attained under the respective programmes in each country are then provided. 

The similarities and differences of the development among the four countries are 

discussed. The perceived future of the construction industry in Singapore is presented 

as a case study. 

Objectives of paper 

A joint study is being undertaken on construction industry development by teams from 

the University of Hong Kong, University of Reading and National University of 

Singapore. The collaboration involves the utilisation of a jointly developed research 

method. Box One shows the aim and objectives of the joint research.   

 

Box One  Collaborative research on industry development initiatives: Research aims and objectives 

 

Research aims and objectives  

 

The aim of the collaborative research is to study the implementation of the respective construction industry 

improvement programmes in Hong Kong, Singapore and the UK. The objectives are: 

To compare the institutional characteristics of the construction industries in Hong Kong, Singapore and the UK.   

In light of the above, to ascertain and evaluate the extent to which the respective implementation programmes have 

achieved the objectives set.  

To evaluate the respective roles of government and private sector agencies in the implementation of the advocated 

reforms. 

To draw lessons from the three implementation programmes for future industry improvements in each context. 

To develop a research agenda for contributing to the effort to realise improvements in the construction industries of 

the three locations in addition to other national/regional contexts.  

To present specific, tailored recommendations for the use of performance targets, with particular emphasis on 

appropriateness and monitoring.  

 

Box Two presents the agreed research method which was adopted by the partners. In 

Singapore, the study involved the following stages: (a) interviews of prominent 

practitioners and administrators who were involved in the C21 process; (b) an 

extensive industry-wide questionnaire survey of developers, consultants (architects, 

engineers and quantity surveyors), contractors, subcontractors; (c) joint research 

workshop and conference (in Singapore) on the future of construction in Singapore; 

and (d) forum of construction industry leaders. The forum replaced the case studies 

whih had been part of the original programme, after it became apparent that such case 

studies were unlikely to yield the desired results in the particular context of the 

construction industry in Singapore.  

CONSTRUCTION INDUSTRY IMPROVEMENT PROGRAMMES 

IN FOUR COUNTRIES 

This section provides an overview of the background of construction industry 

improvement programmes in each of the four countries, in chronological order of the 

year of publication. 
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IMPROVEMENT PROGRAMME IN THE UNITED KINGDOM 

In the UK, the construction industry has been perceived as under-achieving, in terms 

of meeting its own needs and those of its clients. Hence, a Construction Task Force 

was set up to advise the Deputy Prime Minister (from the clients‟ perspective) on the 

opportunities to improve the efficiency and quality of delivery of UK construction, to 

reinforce the impetus for change, and to make the industry more responsive to 

customer needs. 

 

Box Two Collaborative research on industry development initiatives: Research method 

 

The research adopts a multi-method of „contextualist research‟ which emphasises the importance of locating 

present behaviour in the context of its historical antecedents (Pettigrew, 2003). Of particular importance is to focus 

on the dynamics of change in the three jurisdictions under consideration. Few current researchers within the 

context of construction management give significant attention to time, with the result that much of their work is an 

„exercise in comparative statics‟. In contrast, the research approach would recommend that researchers follow the 

approach of historians to „reconstruct past contexts, processes, and decisions‟ in order to discover patterns, find 

underlying mechanisms and triggers, and combine inductive search with deductive reason (Orton, 1997). An 

important underlying principle is that the context within which change is instigated must be conceptualised as an 

active part of analysis (Fernie et al., 2007). But context is not only shaping, it is also shaped by action (Pettigrew, 

1997). The advocated research approach will unpack how the three contexts have been shaped over time and the 

influence that this has had on the implementation of the respective change agendas. The research differs that it 

adopts a „becoming ontology‟ rather than a „being ontology‟ (Chia, 1995). As such it focuses on continuous 

processes of flux and transformation, rather than static characteristics that can be possessed and measured.  

 

The research involves the following stages: 

Comparative analysis of pre-existing dynamics of sectoral change in the three locations. This will involve an 

historical analysis of available statistics and published sources. 

Archival studies and review of literature on performance-improvement initiatives in each location to provide the 

basis for the formulation of the questionnaire 

Empirical studies in the three locations, comprising. 

Workshops with prominent practitioners and policy makers (i) to verify the outputs from stages (1) and (2) and to 

identify emergent issues.  

A questionnaire survey using a common set of questionnaire, adapted in each case to suit the local context 

A series of semi-structured interviews with prominent practitioners and policy makers in each location.  

Five detailed case studies of indicative firms in each location, with particular emphasis on the interaction between 

the firms‟ adopted strategies and the broader dynamics of change.  

Workshops (3 no.) among the research teams and other invited international academics. 

Publication of a joint report on the research project. 

 

 

The Egan Report (1998) identified the problems that needed to be tackled, including 

the need to modernise, to address the dissatisfaction of private_ and public-sector 

clients due to under-achievement, as well as fragmentation of the industry.  

Learning from the experience of the manufacturing and service industries, the Egan 

Report (1998) identified five key drivers of change: (i) committed leadership; (ii) a 

focus on the customer; (iii) integrated processes and teams; (iv) a quality driven 

agenda; and (v) commitment to people. To drive dramatic performance improvement, 

the report proposed that the construction industry should set clear measurable 

objectives, and then adopt quantified targets, milestones and performance indicators.  

Pointing out that there are significant inefficiencies in the construction process, the 

report aimed for a much more systematised and integrated project process to reduce 

waste and improve both quality and efficiency. The report noted that substantial 

changes in the culture and structure of the construction industry were required to 

enable improvements in the project processes. These include changes in working 

conditions, skills and training, approaches to design, use of technology, and 

relationships between companies. 
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The Task Force called for commitment from major clients, the construction industry, 

and the government to improve the efficiency and quality of construction. It 

encouraged the public sector, as the largest client group, to play a leading role in the 

development of a more sophisticated and demanding customer base for construction. 

IMPROVEMENT PROGRAMME IN SINGAPORE 

The Construction 21 Committee Manpower was established in May 1998 by the 

Ministry of Manpower (MOM) to address the manpower problems in the construction 

industry in Singapore. It was subsequently merged with the Committee on Practices in 

the Construction Industry set up by the Ministry of National Development (MND) to 

form the Construction 21 Steering Committee. 

The Construction 21 Committee and its four working groups comprised more than 80 

people from the private, public, and people sectors. They represented the professional 

bodies, trade associations, regulatory bodies, public agencies, unions, tertiary 

institutions, and the public, represented by Members of Parliament. 

The committee undertook study missions to Hong Kong, Japan, UK and US to learn 

the best practices in the industry. It also sought the views of Sir John Egan and 

Professor Daniel Jones, who were involved in the development of Egan Report 

(1998). 

It was initially intended that the committee would  investigate issues related to labour 

supply and productivity in the industry, but it conducted a thorough investigation and 

cover many aspects of the industry, from Processes (practices, techniques, and 

integrated approach to construction), and Players (professionalism and skills) to 

Products (exporting construction expertise). It developed a vision for the Singapore 

construction industry: “To be a World Class Builder in the Knowledge Age”, with the 

change in the public‟s perception of the construction industry from a Dirty, 

Demanding, and Dangerous (3D) industry to a Professional, Productive, and 

Progressive (3P) industry. The committee made 39 recommendations under 6 strategic 

thrusts, which were: (i) enhancing the professionalism of the industry; (ii) raising the 

skills level; (iii) improving industry practices and techniques; (iv) an integrated 

approach to construction; (v) developing an external wing; and (vi) a collective 

championing effort for the construction industry. 

IMPROVEMENT PROGRAMME IN HONG KONG 

The Construction Industry Review Committee (CIRC), with membership widely 

drawn from the construction and property sectors, trades unions, universities, clients, 

and government, was set up in April 2000 to investigate issues in the construction 

industry in Hong Kong and to make recommendations for improvement. The report of 

the CIRC, entitled “Construct for Excellence” (CIRC, 2001) grouped the issues under 

three headings: performance, process, and business. The vision for the construction 

industry was: “an integrated construction industry that is capable of continuous 

improvement towards excellence in a market-driven environment”. 

The report made 109 recommendations, which were grouped under seven key aims: 

(i) fostering a quality culture; (ii) achieving value in construction procurement; (iii) 

nurturing a professional workforce; (iv) developing an efficient, innovative, and 

productive industry; (v) improving safety and environmental performance; (vi) 

devising a new institutional framework to drive the industry; and (vii) implementation 

of a change programme for industry. 
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One of the recommendations was to set up an “industry co-ordinating body” to lead a 

change programme. The Provisional Construction Industry Co-ordination Board 

(PCICB) was established in September 2001 with membership drawn in part from the 

members of the Review Committee. 

IMPROVEMENT PROGRAMME IN MALAYSIA 

In Malaysia, following a decline in the performance of the construction industry, it 

was realised that there was an urgent need for the foundations of the industry to be 

strengthened to prepare it to face its future challenges. In 2003, the Construction 

Industry Development Board (CIDB) and the Building Industry Presidents Council 

(BIPC) identified the need to propose recommendations and action plans to attain this 

aim. The Construction Industry Master Plan (CIMP) was developed by the CIDB in 

collaboration with the BIPC and various organisations representing the industry. 

The master plan, which covers the period of 2006-2015, outlined a strategic roadmap 

to develop the construction industry into a world-class, innovative, and knowledgeable 

global solution provider. 

In order to achieve the vision, seven strategic thrusts were identified, and these formed 

the basis of the main recommendations. The thrusts were (i) integrate the construction 

industry value chain to enhance productivity and efficiency; (ii) strengthen the image 

of the construction industry; (iii) strive for the highest standard of quality, 

occupational safety and health, and environmental practices; (iv) develop human 

resource capabilities and capacities in the construction industry; (v) innovate through 

research and development (R&D) and adopt new construction methods; (vi) leverage 

on information and communication technology in the construction industry; and (vii) 

benefit from globalisation including the export of construction products and services. 

 A smaller committee comprising representatives of the Ministry of Works, Ministry 

of Entrepreneur and Cooperative Development, and Ministry of Finance would handle 

the implementation of the seven thrusts. 

CHANGES IN THE FOUR COUNTRIES 

This section presents the changes that have been happening in the four countries ever 

since the publications of the improvement programmes in the respective countries. 

CHANGE IN THE UNITED KINGDOM 

In the UK, the Strategic Forum was formed in 2001 to oversee the industry reform 

movement. It had revised the set of targets to be achieved by the end of 2007 

(Strategic Forum for Construction, 2002). Recently, the time frame has been extended 

to 2012, relating to the construction works for the 2012 Olympic Games. 

After the publication of the Egan Report, at least eleven more reports have been 

published. The reports were target-driven, focusing on performance measurement for 

efficiency. The latest report, Never Waste a Good Crisis, published in October 2009, 

reviewed the progress which had been made since the publication of the Egan Report. 

The report (Constructing Excellence, 2009) portrayed a dim situation. It noted that 

whereaqs there had been some progress, this was nowhere near enough to what had 

been expected. It also observed that the commitment to the principles in the Egan 

Report was only skin-deep. Few of the targets set in the Egan Report had been met in 

full, whereas most of them had fallen considerably short.  
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The Egan Report (1998) had set seven targets for 10 to 20% year-on-year 

improvement in capital cost, construction time, predictability, defects, accidents, 

productivity, turnover and profits. Constructing Excellence (2009) reported that, in 

general, the Egan targets had not been met in the industry. Improvement in 

profitability was largely due to favourable economic conditions in the last decade. 

While there were significant improvements in safety and productivity prforshowed 

reasonable progress, there was still a need for major improvement in the area of 

predictability. A programme of demonstration projects had been successful; more than 

500 projects worth £14 billion had contributed to the industry‟s knowledge base of 

innovation and best practice (Constructing Excellence, 2009). 

The report (Constructing Excellence, 2009) identified four key blockers to progress. 

Firstly, the growing economy in the years following the publication of the 

recommendations provided no impetus for a radical transformation of the construction 

industry. Secondly, there was a lack of capable people within the industry, particularly 

at the senior management level with the leadership skills required to bring about a 

radical cultural change. Thirdly, a lack of integration in the delivery process impeded 

continuous improvement. Fourthly, the diverse and fragmented structure of the 

industry made it difficult to serve the interests of the industry as a whole. 

Furthermore, Green et al. (2008) argue that industry improvement reviews tend to 

insist that firms should adopt „best practice‟ recipes such as lean thinking, partnering, 

and integrated teams. While the reports following the Egan Report (1998) focus on 

integration, the challenge is that the industry is heavily fragmented. There is hardly 

any effort to think of how to adapt the organisational routines to changing 

circumstances. 

CHANGE IN SINGAPORE 

The BCA closely co-ordinated and monitored the following-up of the 

recommendations. Even the recommendations that had not been approved (i.e. export 

promotion and research) were followed up. As one interviewee noted, “The report 

card on C21 would be a decent one because everything that can be done has been 

done. In many cases, they went beyond what was proposed.” 

In terms of the transformation from a 3D to a 3P industry, the interviewees agreed that 

the industry has progressed, but the degree of progression was not as much as it 

should have been. On strategic thrust 1, the Construction Real Estate Network 

(CORENET) project, a major IT initiative to provide an integrated infrastructure for 

the construction industry stakeholders to communicate with each other and exchange 

information, was as the most significant achievement of C21. The professionalism of 

the industry has been improved, but there is still room for improvement. New awards 

have been created, incorporating key points from previous ones. Many new degree 

programmes have been started to meet the needs of the industry, but a number of the 

interviewees expressed their concerns about the quality of the curriculum and 

graduates. There has been improvement in the implementation of the Continuing 

Professional Development (CPD) programme; it has now become mandatory for some 

professions, notably, architecture and engineering. A common code of conduct for the 

construction industry, which was one of the C21 recommendations, was drafted but it 

has not been implemented because, according to one interviewee, it was considered to 

be so general that it was not necessary. In the C21 report, the multi-layered 

subcontracting system was mentioned as one of the causes of poor productivity in the 

industry. Many of the small firms are poorly managed, lack the incentive and ability to 
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invest in training and in new technology, and are unable to reap economies of scale in 

their operations, resulting in much wastage (Construction 21 Steering Committee, 

1999). One of the recommendations in C21 was to license all contractors including 

sub-contractors in order to enhance their standards and professionalism. As the 

licensing was only implemented in December 2008, the impact has yet to be realised.  

On strategic thrust 2, the issue of foreign workers was the main concern for many 

interviewees. They highlighted the cultural differences, transient nature of the 

workers, the hidden costs, low level of skills, impact on safety performance, and the 

support provided by the government to the workers. The Man-Year Entitlements 

(MYE), which determines the number of foreign workers which a company can 

employ for each project as determined by the cost and duration of the works, had been 

tightened and then the cuts had been somewhat restored in response to feedback from 

the industry. Unexpected practices have developed, which gave an impression that the 

MYE was still at a comfortable level for the contractors and hence, ineffective. There 

has been improvement on the construction workers‟ skills, with the introduction by 

the BCA of the Skill Evaluation Certificate (SEC) and Skill Evaluation Certificate 

(Knowledge) – SEC (K). 

On strategic thrust 3, the interviewees noted that, owing to the legislation on 

buildability, productivity has improved, but there was still room for improvement. 

BCA‟s policy on productivity performance has progressed from considering 

buildability as the main determinant towards constructability. The Construction 

Quality Assessment Scheme (CONQUAS) (an objective method for assessing the 

quality of a construction project which was introduced in 1989) has improved quality 

to a certain degree, and it has been extended to the Quality Mark for residential 

buildings which seeks to give owners and end purchasers of units an indication of the 

quality. The National Productivity and Quality Specifications (NPQS) has been 

launched, but it has not been pervasively used in the industry. The NPQS is currently 

being revamped in an exercise involving a number of professional institutions. 

C21 also targeted improvement in construction safety. The Joint MND-MOM Review 

Committee (JRC) on Construction Safety was convened after two serious accidents in 

2004, in order to review the regulatory framework and ancillary systems to raise 

safety standards in the construction industry (JRC, 2005). The committee identified 

gaps in the regulatory framework and ancillary systems. It has made recommendations 

to help strengthen the legislative provisions pertaining to temporary structures, raise 

professionalism and competency of professionals, contractors, and supervisors, and 

make transparent the public sector procurement system to take safety into account. 

The Construction (Design and Management) or CDM Regulations will require 

designers to work closely with contractors in thinking through safety management for 

the entire life-cycle of a project (Gan, 2008).  “Implementing WSH2015 for 

Construction Industry” was launched in 2007 to guide the efforts of the construction 

sector. Since then, considerable improvements have been made, including the 

development of the Construction Safety Audit Scoring System (ConSASS), the review 

and enhancement of the Construction Safety Orientation Course (CSOC), the 

publication of the construction accident case study booklet, the release on Guidelines 

on Design for Safety (DFS) in Buildings and Structures as well as the inaugural 

Construction Chief Executive Officer (CEO) Summit, where CEOs from top 

construction companies signed to pledge management commitment for zero injuries. 

The guide has since been updated to include areas for enhancement and new areas of 

work to achieve sectoral targets by 2018. ”Implementing WSH 2018 for Construction 
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Sector in Singapore” (WSH Council, 2010) was published in April 2010. It sets the 

targeted outcomes, key strategies and initiatives to further enhance WSH standards in 

the construction sector and aims to guide all stakeholders to create a safer and 

healthier construction sector with a progressive and pervasive WSH culture. 

Research remains limited and segregated within the construction industry in 

Singapore. However, research within the industry has been encouraged by the recent 

MND Research Fund for the Built Environment, which is administered by the BCA. 

In terms of safety, there has been much progress in the regulations and in the systems 

introduced by companies. However, these have not had the desired appreciable impact 

on performance. A web-based application for the Construction Management System 

was completed in 2004, but it did not take off in the industry. Finally, on the 

initiatives under thrust 3, the advice that modifications to the standard contracts for the 

private sector should be minimised has not been realised. On the contrary, indeed, 

many of the professional institutions have introduced additional new standard contract 

forms. 

On strategic thrust 4, Design and Build (D&B) was one of the procurement methods 

encouraged by C21 owing to its perceived potential to foster integration in the 

construction process. However, some of the the interviewees emphasized that, as a 

procurement method, D&B may not be appropriate for certain projects. D&B is now 

mainly used in civil engineering projects. For building projects, it is more of Design, 

Development and Build. The formation of multi-disciplinary firms, as encouraged by 

C21, did not take off in the industry. 

On strategic thrust 5, BCA has launched a number of programmes to promote exports 

of construction services, such as the Export Digest, Export Link Services, workshops, 

seminars, mission trips, and executive programmes. Singapore-based architects have 

done quite well abroad. Contractors have been aware of the need to go overseas, 

especially when there are fewer jobs in Singapore. A number of consortia have been 

set up to pursue projects overseas, and they have won and undertaken some works. 

In terms of strategic thrust 6 on a collective championing effort, BCA actively 

monitored and followed up on the list of C21 recommendations. CIJC was formed in 

2000 to formalise the co-operation among the key organizations in the construction 

industry embracing clients, various design professionals, and contractors. It comprises 

the Presidents of nine professional institutions and trade associations in Singapore‟s 

construction industry. Within CIJC, each institution was assigned relevant C21 

initiatives to monitor progress in their implementation. BCA held quarterly meetings 

with CIJC to track the progress of implementation; in addition, there were many ad 

hoc meetings. Feedback sessions with the industry were also conducted. However, as 

found in the interviews, it is widely realised that the main limitation of CIJC is that 

there is no real leadership; the presidency rotates every year among the member 

organisations. 

In summary, the adoption of a range of progressive practices in Singapore has been 

encouraged by C21. CORENET has been most successful. CONQUAS, buildability, 

and CPD programmes have also been promoted by C21. However, there were some 

recommendations that have not been implemented, such as codes of conduct and 

Construction (Design and Management) Regulations, which are working in progress. 

Some of the C21 initiatives and programmes have not succeeded. These include the 

intention to reduce the number of foreign workers in the industry, specifically the 

MYE scheme, maintainability study, NPQS, Construction Management System, 

standardization of contracts, and formation of multi-disciplinary firms. 
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The construction industry in Singapore continues to face new challenges. Among 

others, companies have to deal with rising costs of land and construction materials, 

and shortage of construction workers and rising wages. Owing to nthe impact of the 

major initiatives such as awards for performance, buildability, and CONQUAS, point-

scoring system has become the main focus above all. After a decade of 

implementation of improvement initiatives, some underlying issues remain. Some 

characteristics of the industry, such as low productivity, labour intensity of work, and 

low-technology construction methods, remain. While commending the government for 

its efforts in regulating the construction market and industry, there is a sense among 

the industry stakeholders interviewed that there might be too many regulations. 

Hence, it is important to strike a balance, as too many regulations may dampen 

creativity. Given the limited supply of Singaporean construction workers, foreign 

workers are in Singapore to stay. Hence, the issue of foreign construction workers will 

have to be continually addressed. Finally, there is a need to strengthen the role of 

professional institutions and trade associations, tertiary educational institutions, and 

the CIJC. 

CHANGE IN HONG KONG 

Prior to the formation of the statutory co-ordinating body as recommended by CIRC 

(CIRC, 2001), the implementation of the CIRC recommendations was undertaken by 

an interim body, the PCICB. The process of implementing the recommendations had 

been held up by the unexpected delays in the formulation and promulgation of the 

legislation. The bill to set up the Construction Industry Council (CIC) was introduced 

in the Legislative Council only in 2004, while the tasks of implementation were 

handed over to the CIC only in 2007. 

Interim reports (PCICB, 2005; ETWB, 2007) have reviewed the progress made in the 

implementation of the CIRC initiatives. The general perception was that there had 

been good progress in the implementation programmes. Nevertheless, Kumaraswamy 

et al. (2010) noted that there were areas for improvement, as found out from 

interviews with industry stakeholders. 

Although the setting up of CIC is in the right direction towards the establishment of an 

institutional framework as envisaged by “Construct for Excellence” (CIRC, 2001), 

many believed that CIC lacks regulatory power, hence the progress in formulating and 

disseminating industry development initiatives was slow (Kumaraswamy et al., 2010). 

Safety levels in construction, especially on public-sector projects, have been 

significantly improved. Quality levels have also been improved mainly due to the 

introduction of registration schemes for workers and subcontractors. Alternative 

procurement methods such as D&B and target cost contracts have not been as widely 

used as envisaged in the CIRC recommendations. There had been improvements in 

the development of an environmentally responsible industry, especially with the 

formation of the Hong Kong Green Building Council. In terms of nurturing a 

professional workforce, the regeneration of the workforce was identified as the key 

problem, as the image of the industry had made it difficult to attract new people to 

join the industry (Kumaraswamy et al., 2010). 

In summary, although the overall progress in the implementation of the CIRC 

recommendations in Hing Kong is satisfactory, there is room for improvement in 

certain areas such as improving the image of the industry, attracting new entrants to 

join the workforce, as well as implementing programmes in the private sector. 
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CHANGE IN MALAYSIA 

In Malaysia, despite the decline in the volume of construction projects due to the 

recent global financial crisis, the construction industry remains strong and important 

to the national economy. However, growing dependence on foreign workers create a 

number of social issues such as proper treatment, discrimination, and violation. 

In the future, the focus will be on the implementation of IT, green initiatives, and 

prefabrication. The government will continue to provide leadership in the 

implementation of the CIMP recommendations. It will also have to provide incentives 

and implement stimulus packages. The Green Building Index was launched in 2009 to 

assess environmental impacts of buildings and create guidelines for new building 

construction. The Industrialised Building System (IBS) programme will continue to be 

streamlined to promote prefabrication, improve productivity, and reduce the reliance 

on foreign workers.  

As it is now five years since the CIMP was launched, a comprehensive review of the 

impact and effectiveness of the implementation of the initiatives under the master plan 

should be conducted. 

SIMILARITIES AND DIFFERENCES AMONG THE FOUR 

COUNTRIES 

Similarities and differences in the construction industry development programmes in 

the four countries studied can be drawn. The institutional contexts within which the 

reforms occurred were distinctive in each country. However, in all four countries, 

there were specific targets to achieve within a certain period based on specific 

recommendations. There was a radical tone of performance improvement in all four 

reports. 

There are similarities in the original strategic thrusts of the four countries, as shown in 

Table 1. All countries studied highlighted improvements in quality and the issue of 

integration. While the Egan Report is more general, on this point, the last three reports 

(Singapore, Hong Kong, and Malaysia) are very specific and very similar in terms of 

structure, strategic thrusts, and recommendations, and implementation plans. 

Environmental performance, which was included in “Construct for Excellence” of 

Hong Kong and the CIMP of Malaysia, was not considered in the Egan Report of the 

UK and C21 of Singapore. However, the UK and Singapore have since focused on the 

issues. In the UK, Environmental Performance Indicators (EPIs) were launched in 

2001 and sustainability has since been singled out as one of the key improvement 

areas (Strategic Forum, 2002, 2008). In Singapore, improving the environmental 

performance of the construction industry has been a major focus of the BCA over the 

past few years. The environmental development programme includes: making 

certification to environmental management system a requirement for medium-sized to 

large construction and consultancy firms; formulating benchmarks for assessing the 

environmental performance of both new and existing buildings, and infrastructure 

items (the Green Mark Scheme was launched in 2005); and providing funds to support 

R&D on the subject. The BCA has formulated two master plans for environmental 

performance, and the Singapore Green Building Council was set up in 2009. The 

regulations require buildings to meet a minimum Green Mark score before being 

granted building plan approval. The green building initiatives have been quite 

successful; they have been strongly supported in the industry, by clients, practitioners 

and users. 
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In all four countries, it was realised that many problems were deeply rooted in the 

construction industry; hence there was a need for a radical transformation that 

required a strong commitment from all stakeholders of the industry. The poor image 

of the industry was one of the concerns; it was considered to be making it difficult to 

attract new entrants to join the industry. This issue is particularly pressing in 

Singapore and Hong Kong which have relatively small population sizes. Other issues 

include low productivity, labour intensity of the work processes,  as well as the 

diverse and fragmented structure of the industry. An “industry co-ordinating body” 

was proposed to lead the change programme in each country. In the UK and Hong 

Kong, the co-ordinating bodies were formed specifically for the reform programme. 

Over the years,  during the implementation of the change programmes, it was apparent 

that the major institutions involved in it should be strengthened. In Singapore, many 

of the initiatives have been implemented with the support of legislation. While this has 

been effective, and many of the interviewees commended the government for its 

efforts, there was a feeling that the industry was over regulated. On the other hand, in 

Hong Kong, it is felt that the CIC lacks regulatory powers.  

INFORMATION TECHNOLOGY 

In the future, Building Information Model (BIM) will be used as a platform to 

facilitate the integration of knowledge in design and construction, and handing over to 

facilities management. BCA, together with the Industry Foundation Classes (IFC) 

Implementers Work Group (IIWG) of International Alliance for Interoperability (IAI), 

have been promoting the use of BIM. 

As BCA is promoting green buildings, BIM facilitates the design of such buildings. 

For instance, designers are able to perform energy data analysis and to determine how 

“green” their virtual building models are. From there, they can explore ways to 

improve the building‟s energy consumption. BIM can also simulate the amount of 

daylight during different times of the day, month and year. This allows architects, 

engineers and builders to experiment with different sun-shading features that can be 

integrated into a building‟s design. 

To encourage the adoption of this technology, BCA introduced a pilot project for the 

electronic submission of building plans. More than 10 architecture sites were involved 

in this pilot, and their live projects were submitted to various regulatory agencies, 

including BCA. The feedback from both the industry and various agencies was 

positive. With the success of the pilot project, the various agencies are now ready to 

receive and process architectural submissions created using BIM from the industry 

starting January 2010 (BCA, 2009). 

CONCLUDING REMARKS 

The four countries reviewed 

In all the four countries reviewed, there is a general agreement that the involvement of 

the various stakeholders of the construction industries is of paramount importance in 

order to make reform happen. The general view is that progress has been made, but 

much more remains to be done; the degree of progression has not been as much as had 

been expected. Some of the underlying issues remain. 

One decade after the publication of the reports, there were some questions among 

respondents in the study on whether the programmes are still relevant to answer 

today‟s challenges. However, construction industries of the four countries reviewed 
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have been keeping in touch with ongoing developments; for example, in Singapore, 

there has been a focus on through continuous improvement in IT applications, and in 

the area of sustainability which was neither mentioned nor envisaged in the C21 

report. The results obtained from the study so far also show that it is important to 

better understand the different institutional contexts shaping the changes in the 

construction industry in each country. At the same time, lessons learned from other 

countries will be useful for formulating strategies and recommendations for actions in 

other nations, so long as the specific initiatives are shaped with due recognition of the 

local contextual dynamics. 

Table 1 Visions and strategic thrusts for the construction industries in the UK, Singapore, Hong Kong, and Malaysia (in 

chronological order) 

United Kingdom 

Egan Report (1998) 
Singapore 

Construction 21 (1999) 
Hong Kong 

(Construct for Excellence 

(2001) 

Malaysia 

Construction Industry 

Master Plan Malaysia 

2006-2015 (2007) 

VISION: 

“A modern construction 

industry (the need for a 

new way of working, such 

as lean production, 

standardisation, 

partnering).” 

VISION: 

“To be a world class 

builder in the knowledge 

age.” 

VISION: 

“An integrated construction 

industry that is capable of 

continuous improvement 

towards excellence in a 

market-driven 

environment.” 

VISION: 

“A world-class, innovative, 

and knowledgeable global 

solution provider.” 

KEY DRIVERS OF 

CHANGE: 

STRATEGIC THRUSTS: STRATEGIC THRUSTS: STRATEGIC THRUSTS: 

Committed leadership. 

 

A focus on the customer. 

 

A commitment to people. 

Enhancing professionalism 

of industry. 

 

Raising the skills level. 

Nurturing professional 

workforce. 

Develop human resource 

capabilities and capacities 

in the construction 

industry. 

 

Strengthen the construction 

industry image. 

 

Leverage on information 

and communication 

technology in the 

construction industry. 

 

A quality driven agenda. Improving industry 

practices and techniques. 

 

Fostering a quality culture. 

 

Improving safety and 

environmental 

performance. 

 

Strive for the highest 

standard of quality, 

occupational safety and 

health and environmental 

practices. 

 

Integrated processes and 

teams. 

Adopting an integrated 

approach to construction. 

Achieving value in 

construction procurement. 

 

Integrate the construction 

industry value chain to 

enhance productivity and 

efficiency. 

 

  Developing an efficient, 

innovative, productive 

industry. 

 

Innovate through research 

and development and adopt 

new construction methods. 

 

 Developing an external 

wing. 

 Benefit from globalisation 

including the export of 

construction products and 

services. 

 Collective championing 

effort for construction 

industry. 

Devising a new 

institutional framework to 

drive the industry. 

Implementation of a change 

programme for industry. 

 

 



Construction industry reform 

 

- 15 - 

Other construction industry development programmes 

Construction industry development programmes are being implemented in countries at 

all levels of development. These include the Netherlands, Sweden and the United 

States, as well as South Africa and Rwanda. Much has been achieved in most cases, 

but more remains to be done. The study discussed in this paper underscores the 

importance of country specificity. It shows that understanding of the economic, social 

and administrative context is key to progress in these efforts. Thus, care should be 

taken in seeking to replicate what has worked in one country in one‟s own nation. 

Another issue is the need for appropriate institutional frameworks, and for the 

involvement of all key stakeholders in the programme formulation and 

implementation efforts. Finally, whereas this is beyond the scope of this study, there is 

potential benefit in requinal inter-national collaboration in tackling common issues. 

International collaboration 

The study also shows that researchers, both as individual and  groups have much to 

contribute in the effort to formulate effective construction industry development 

programmes. For example, such research can explore the likely institutional and 

contextual constraints and problems, and propose possible solutions. Thus, researchers 

constitute an important resource, especially in the developing countries. There is even 

greater value in international collaboration on industry development. WABER 

provides an excellent forum to facilitate the identification of research subjects of 

common interest, the formulation of common research frameworks and methods, and 

in the comparison of findings and potentially useful programmes.    
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The countries in West Africa (WA) are pushing for socio-economic development. It is 

evident that the construction sector has an important part to play in helping to realise 

this goal. It is equally evident that this necessitates an increased emphasis on research 

in the built environment in order to develop the necessary capacity, capabilities, 

knowledge and technologies for the sector. Such research work is not trivial and is 

liable to be highly context driven. It is therefore of interest to look into what kind of 

problems WA researchers are working on and the means and methods that they draw 

upon. Or put slightly differently, does the research that is undertaken match the socio-

economic aspirations of countries in the region and is it aligned with international 

research endeavours and our current common knowledge? It is also of interest to look 

at how the research is carried out. Are the research methods used appropriate and 

adequate for the research problem at hand? 

The West Africa Built Environment Research (WABER) conference was initiated in 

2008. The objective is to provide a vehicle for the development of built environment 

research in WA through giving young researchers and early-career scholars an outlet 

for their research work; and to supply a platform for networking and collaboration 

among more senior academics. Two conferences have so far been organised, in 2009 

and 2010, bringing together 180 academics, researchers and practitioners from the 

WA region. These delegates represent more than 30 universities/polytechnics, as well 

as a multitude of other research institutions. 

This presentation draws on content analysis of the papers in the proceedings of these 

two conferences: 2008 (25) and 2009 (55), as well as those published in this current 

2011 conference. These 170+ research papers provide a window into current research 

priorities and trends and, thus, offer an opportunity to understand the kinds of research 

work undertaken by built environment researchers in West Africa. They also provide 

an opportunity to further look into the how research is commonly undertaken.  

Several conclusions are drawn from this content analysis exercise, including: 1) the 

two most common problem areas are „Physical infrastructure and environment‟ and 

„Economics and construction industry development‟. More than half of the published 

papers deal with issues within these two domains. 2) In more than 2/3s of the papers 

the problem formulation is given at a national level. Very few papers take a local, 

regional or international perspective. 3) There is a stark overrepresentation of survey 

studies relying on questionnaires for data collection. There are four times as many 

papers using surveys as there are of any other research method. 4) In a significant 

number of cases the chosen research method is not suitable for the problem under 

investigation.   
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The findings lay bare some of the many challenges that are faced by academics in 

WA. It is clear that WA research by necessity is extremely problem driven. An 

apparent downside of the heavy focus on current practice is that the research in many 

cases takes the form of consultancy work. As such, the outputs are at times both valid 

and important however the impact is local and predominantly short term. There is, 

therefore, a need to look into how research problems can be formulated and 

appropriate research methods be used, so that knowledge can be created and 

distributed, thus providing a foundation for a more long term impact. The presentation 

ends with a couple of suggestions for alternative directions for future research and 

development work. 
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DATA COLLECTION AND ANALYSIS: WHAT IS DATA, 

HOW DO YOU COLLECT IT, AND HOW DO YOU 

ANALYSE IT? 
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Good data collection and analysis form the keystones of good research, whether for a 

PhD or 10 year research project! This practical session will begin with a brief 

overview of approaches to data collection and analysis, with an emphasis on practical 

issues of data collection strategies, access and ethics, managing data sets and 

producing analyses which are consistent with the methodologies and theoretical 

frameworks employed.  

The main part of the session will be a Q&A, where we will look at participants 

particular issues around data collection and analysis strategies and processes. What 

sort of data should we collect for a particular research problem or focus? How do we 

go about negotiating access or managing ethical and IP issues? How might we 

structure data sets or how should we represent data within thesis or papers? Any issues 

you might have be encountering as you do your research, please bring them along! 
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A COMPARATIVE ANALYSIS OF CLIENTS’ AND 

CONSULTANTS’ PERSPECTIVE OF CONSTRUCTION 

PROJECT PERFORMANCE 

William Gyadu-Asiedu
1
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The true state of construction projects at any stage in its life cycle has often been a 

source of disagreement between clients and their consultants leading to several 

disputes. This is due to the fact that consultants have always defined the performance 

of a project using their own perspective models which do not always meet clients‟ 

expectations. In recent times, construction project clients have become more involved 

in their projects, ensuring best practice and even, sustainability. Clients, thus, have 

their own perspective of project performance which needs to be considered in any 

assessment model in order to meet their satisfaction. Using interviews and multiple 

surveys, the study identified the key measures that defined the project performance in 

the perspectives of clients and consultants in Ghana. These were found to be 

fundamentally different, both in content and in focus. It then combined the two 

perspectives into a “shared perspective” and tested it on the individual stakeholders. 

The research also showed that given the same criteria, clients and consultants placed 

relatively similar emphasis on the same criterion; predicting a common direction with 

marginal dissimilarity. This pointed to the conclusion that the real differences that 

exist between clients and consultants is basically due to the different perspectives 

used by the two stakeholders in assessing project performance. Hence the study 

recommends that for effective assessment of construction project, a framework of the 

“shared perspective” representing both perspectives should be used. 

Key words: client, consultant, Ghana, performance. 
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A COMPARATIVE STUDY OF HOUSING 

TRANSFORMATION PROCESSES IN THREE 

GOVERNMENT ESTATES IN SOUTH WESTERN, 

NIGERIA 

Victor Olufemi Adegbehingbe
1
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This Comparative study on Housing transformation examines the transformation 

processes in three government estates. It seeks to highlight the differences in the 

processes. The study investigates the oldest estates in three out of six states that made 

up of South-Western, Nigeria as case study. Data for the study were collected through 

observation, interview schedules and structured questionnaires administered on 474 

transformers. Variables investigated include: Cost, Duration and Mode of 

transformation; Reaction to transformation activities in the neighbourhood; Effect on 

Environment and mode of construction . Results from the survey were analysed using 

descriptive statistics in form of frequency tables, percentages and charts, chi-square 

test and correlation analysis. Findings indicated that people embarked on Housing 

transformation to provide those infrastructures that were not provided by 

Government. The studies identify delay of approval of plan and lack of cash flow as 

problems encountered in the transformation process. The need to provide transformers 

with credit facilities, accommodate extension as phase construction, seek proper 

approval for proposals are some of the recommendations emphasized in the study.   

Keywords: government estate, housing transformation, income level, infrastructure, 

Nigeria, phase construction. 
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There are three problems that this present generation has to cater for: Poverty, 

Population and Pollution. Industrialisation and urbanisation has taken the problems of 

noise pollution to an unprecedented catastrophic level both in the developed and the 

developing nations of the modern world. While the advance countries have taken 

some legislative measures in form of Acoustics Building Codes to control the 

problem of noise and its attendant effects, the developing nations like Nigeria may not 

have faired well in this regards. This paper, therefore, is an attempt to compare the 

building codes in some selected countries of the world with emphasis on the acoustics 

regulations of the building codes. The countries whose Acoustic Building Codes are 

to be examined include: England (United Kingdom), United State of America, New 

Zealand, Australia and Nigeria. The Acoustic Building Codes of these nations will be 

compared with that of Nigeria in terms of regulatory provisions. A practical case 

study of Cathedral – Ondo road, Akure will be made to evaluate the level of 

compliance with the provisions of the National Building Code, if any. 

 Keywords: acoustics, building code, noise, pollution, urbanisation.
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Most of the health and safety (H&S) regulations and legislation commonly found in 

Southern African developing countries are based on legislation enacted in the 

industrialized countries in the late 19
th

 and early 20
th

 centuries. This is evident in 

many factories acts promulgated for developing nations dating back to colonial times 

or soon after independence was granted. Botswana, formerly a British Protectorate, 

has two H&S legal frameworks meant for construction industry, viz. the Botswana 

Factories Act and the Workman‟s Compensation Act.  In 1972 Lord Robens, the 

Chairman of a Royal Safety Commission Report, recommended self-regulation as this 

would engender continuous improvement and improve standards in legislation within 

a goal-setting legal framework supported by codes of practice and / or performance 

standards. These standards could be revised more easily than primary legislation 

which may require difficult enactment passage in parliament. This has not happened 

in the case of the Botswana Factories Act. International scholars affirm that the 

presence of legislation addressing H&S indicates a level of commitment and provides 

the framework within which H&S can occur.  Many scholars agree that construction 

industry is unique and requires specific tailor made H&S laws and regulations as a 

starting point of preventive measures. The purpose of this paper is to review existing 

legislation to highlight the extent of coverage and relevance to the construction 

industry in Botswana. The review established that the current factories act is still 

largely meant to cover the industrial / manufacturing industries. It further established 

that there is no statutory obligation clearly stipulated to deal with H&S at the 

conceptual stage of any construction project within the construction industry. This 

suggests that there is urgent need for the state to arrange a forum with the construction 

industry practitioners to formulate regulations that will be specific and current for the 

construction industry. 

Keywords:  Botswana Factories Act, Health and safety, Workmen‟s Compensation 

Act. 
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ENVIRONMENT: A CASE STUDY OF OBA-ILE 

HOUSING ESTATE, AKURE, NIGERIA 
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Among the problems associated with technological advancement made by man in 

modern times which is not receiving enough attention from those responsible for the 

planning and designing of the built environment is noise pollution. Noise, an 

unwanted and irritating sound, is a form of environmental pollution and a source of 

stress. Loud noise is harmful and impacts negatively on the quality of the built 

environment. This paper, therefore, seeks to identify the major sources of noise and 

its impact in the built environment of a typical housing estate in Akure, the capital of 

Ondo State. The paper adopted a survey research method. It relied on the data 

collected from a survey carried out on some of the buildings along the major streets in 

Oba-Ile Housing Estate, Akure, Nigeria. It was observed that noises from vehicular 

traffic, pedestrian traffic and religious buildings, as the major sources of external 

noise, have very serious negative effects on the residents. Generating sets, 

telephone/mobile phones, radio and television sets constitute the major sources of 

internal noise with very serious negative effects on the residents of the study area. It 

recommends good design and building orientation, adequate set back, reduction in the 

opening sizes and reduction of noise from sources as some of the ways to minimise 

the problems of noise pollution in built environment. 

Keywords: environmental pollution, noise, Oba-Ile housing estate, Nigeria. 
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Low affordability has been a central concern in Nigeria‟s housing problem. This is 

traceable to either insufficient income, excessive cost of Housing, or both. Affordable 

housing units are ones built within financial abilities of buyers or whose rent or 

mortgage does not exceed 30 % of gross annual household income (Andrew in Musa-

Haddery 2011). Currently, majority of Nigerians cannot afford to own houses even 

after solutions were attempted by the Federal Mortgage Bank of Nigeria (FMBN) 

through the grant of loans to developers to construct various classes of housing units 

and another set of loans through Primary Mortgage Institutions (PMIs) to individuals 

that contributed to Nigeria‟s National Housing Fund to buy the housing units 

produced. The only hypothesis of the study assumed no significant relationship 

between gross average annual incomes of the low, middle, and high income groups in 

Nigeria and the costs at which the various classes of housing units were sold. Data 

was collected via questionnaires administered on FMBN and mortgagors through 

stratified purposive sampling. Analyses were by ratio tests and Spearman‟s ranked 

correlation. Findings revealed acceptance of null hypothesis for relationship between 

the gross annual income of the lowest paid income group and the costs at which low 

income housing units were sold. The null hypothesis was rejected each for 

relationship between the gross average annual incomes of the middle and high income 

groups and the costs at which the respective incomes housing units were sold. The 

patronage of local improved materials and improved naira value were advocated. 

Keywords: affordability, gross annual income, mortgage loan, naira value. 
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One main challenge facing housing in Nigeria is the rising cost of building 

construction, which is a factor of the over reliance on the importation of building 

materials.  This study investigates the use of cement-fibres composite panels, a local 

building material made of cement reinforced with coconut shaft, a by-product of 

coconut palm, for cost-efficient and low-cost building panels. Data were collected 

through experimental and survey methods. The empirical survey, conducted among 

selected leading professionals in the building industry namely architects, engineers, 

quantity surveyors and builders includes the use of questionnaire, interview methods 

and observations. Besides, interview schedules administered to building professionals 

were used to collect information on sampled projects that exhibited the use of the 

material to elicit opinions on them. The water absorption, thickness, swelling and 

linear expansion and aesthetical satisfaction of the material were tested. Results from 

analysis of the field survey on eleven (11) buildings shows that cement-bonded 

composite panels are comparatively cheaper, sound-proof, durable, lighter-weight and 

environmentally friendly than the conventional sandcrete blocks and should be a 

replacement to conventional masonry in housing delivery. 

Keywords: affordable, building panels, composite, housing, Nigeria. 
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The paper highlighted survey on low – income settlements in the core area of Akure, 

the capital of Ondo State, Nigeria and examined the socio – economic characteristics 

of the respondent and the physical state of the building they occupy. It gathers field 

data among residents of low income neighbourhoods of Akure using random 

sampling technique. The data were analysed using simple frequency and percentage 

distribution tables. The study revealed that most of the residents are engaged in the 

informal sector of the economy (self employed), their income level is very low and 

that household size is very high .The survey carried out on housing revealed that most 

dwellings were constructed before 1960 and are of monolithic type. They are lacking 

in essential infrastructures and a large number are unsatisfactory by modern 

standards. Since the failure of slum clearance scheme suggest that wholesale 

clearance of substandard housing area particularly those built up during the pre 

colonial period are not practicable in Nigeria urban areas, and while we are aware of 

the fact that findings of a study of this type may be more typical of the case than more 

general to other cities, there is every reason to believe that the issues involved are 

more national than local. The policy recommendations have therefore been geared to 

reflect this observation.  

Keywords: Akure, city, core neighbourhood, housing, urbanisation. 
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This paper appraises the condition of housing in residential core area of Akure city in 

SouthWestern Nigeria taking  Erekesan, which consists of Erekesan-Itanla,  Eruoba, 

Afunbiowo, Alakure, Alakure-Ijofi and Iworokosagba as  case study. Assessing the 

quality of existing housing stock, quality of the housing environment, and the 

availability of the neighbourhood facilities were the major objectives. Data were 

obtained through questionnaire, personal interview, physical observation of the 

housing structures and were analysed with appropriate statistical tools. The study 

reveals a homeownership rate of 40% with average occupancy ratio of 8 persons per 

household.  Only 35.38% of the housing units surveyed have functional   wc,  41.31% 

are with pit-latrine and 23.25% with no toilet facilities. 65.7% of the household 

depends on well for their domestic water supply while as low as 8.3% use in house 

taps. 42% of houses were constructed of compressed earth   bricks, 23% used mud 

bricks while 17.5% used cement block. 16.5% of these dwellings were in good 

condition as against 83.5% with notable defects. About 22.5% households practice 

planned maintenance but only 16.8% have maintenance budgets, hence most houses 

do not show evidence of proper maintenance. Only 29.70% of the houses surveyed 

have access to good urban infrastructures such as road network and drainage system. 

The paper suggests massive construction of boreholes and pipe borne water, 

improvement on waste management scheme, engagement of more environmental 

inspectors,  slum upgrading and improvement  and direct government investments in 

urban infrastructure. 

 
Keywords: housing stock, housing quality, housing environment, urban infrastructure, 

planned maintenance. 

                                                           
1
 victoradegbehin@yahoo.co.uk 



 

Akintayo, O., Onajite, J.G. and Olusola, B.S. (2011) An evaluation of the trend of budgetary allocations 

for infrastructural development in Osun state, south-western, Nigeria  In: Laryea, S., Leiringer, R. and 

Hughes, W. (Eds) Procs West Africa Built Environment Research (WABER) Conference, 19-21 July 

2011, Accra, Ghana, 105-117. 

- 32 - 

AN EVALUATION OF THE TREND OF BUDGETARY 

ALLOCATIONS FOR INFRASTRUCTURAL 

DEVELOPMENT IN OSUN STATE, SOUTH-WESTERN, 

NIGERIA 

Opawole Akintayo
1
, Jagboro Godwin Onajite and Babatunde Solomon Olusola

 

Department of Quantity Surveying, Obafemi Awolowo, University, Ile-Ife, Nigeria 

Infrastructure development depends substantially on budgetary financing in Nigeria. 

The budgetary allocations have, however, been criticized to be based on non-

procedural approach. While this has necessitated a scientific methodology, research 

effort in this area is limited.  The study assessed the trend of budget allocations for 

infrastructure projects with the view to examining how the trends have impacted the 

level of execution of public infrastructure projects. Data for the study were based on 

archival data of budgetary allocations of five infrastructural projects from ten editions 

of Osun State budget between1999–2008 and structured questionnaire directed to 

construction professionals and financial administrators in the public service of the 

State. These are architects, quantity surveyors, builders, town planners, estate 

surveyors, engineers (civil, mechanical and electrical), accountants and economists. 

The infrastructure projects are education, transportation, rural/urban electrification, 

health, housing and water projects. Data analysis was done through, mean, percentage 

and time series analysis. Trend functions obtained for each projects were modified by 

coefficient generated by setting the implementation level of the projects at 100% to 

generate appropriate models for budget allocation for the projects. These models 

would serve as tool for predicting the budget allocation for infrastructure development 

by policy makers in the state. Moreover, findings from the study indicated poor level 

implementation of public financed infrastructure suggesting the budgeting 

methodology and consistence level of the trend of budgetary allocations as significant 

to implementation level of public financed infrastructure in Nigeria. 

Key words: infrastructure, budgetary allocation, project execution. 
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The culture of construction industry is well noted as being very competitive, 

fragmented, having little cooperation and being full of mistrust. Besides, in the review 

of relevant literature, the traditional supply chain relationships are criticized as 

adversarial and thus lack effective communication. Many research interventions both 

local - Ghanaian contract relationship development efforts such as public procurement 

act, suggested mergers and foreign efforts like relationship management (RM) and 

supply chain relationship (SCR) approaches are being increasingly developed. The 

construction industry maturity level to cope with such interventions is identified to be 

of four levels of relationships which can help the integrated relationship guidelines; 

for the transformation of the existing non collaborative and adversarial situation and 

for the improvement of EDSD work which seems to be worse in Ghana. The 

justifications offered for the Ghanaian situation that seems to have worse of such 

culture are inadequate, poorly articulated designs, delay in payment, strong adherence 

to the traditional system of procurement, inconsistent, uncoordinated control of 

projects, failure to capture clients requirements in tender document and lots of 

variations in the construction phases. There is little of such integrated research 

approach of exploring change of the culture and collaborative relationship levels 

concepts together to transform the construction industry. This PhD research is to find 

an integrated relationship management - supply chain relationship approach to 

improve engineering and design service delivery (EDSD) to contractors in Ghana. 

Management and supply chain relationships concepts for improvement concerning 

how to achieve improved service delivery, the expected useful academic and 

industrial outcomes are explored.  

Key words: engineering/design service delivery, integrated approach, relationship 

management, supply chain relationship.  
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A study was conducted with the purpose of investigating into the activities of the 

Environmental Protection Agency (EPA) in order to ascertain the extent of 

enforcement of the Environmental Protection Agency Act in the Ghanaian 

Construction Industry. A literature review focused on environmental management and 

impact assessment, the Environmental Protection Agency Act and their relationship 

with the construction industry. Closed-ended and open-ended questions were posed 

and sent to purposive sampled construction industry stakeholders in the Sekondi-

Takoradi Metropolis. Also a structured interview was conducted for an official from 

the Environmental Protection Agency in Sekondi-Takoradi.  It emerged from the 

studies that more than 50% of the stakeholders, most of who were in the building 

sector, had never obtained an Environmental permit. Again it was noted that most of 

the stakeholders in the construction industry were aware that obtaining an 

Environmental permit was not a prerequisite for the execution of building projects. It 

was concluded that it was a fact that a lot more had to be done by the EPA regarding 

monitoring of construction activities and the enforcement of the Environmental 

Protection Agency Act. The strict enforcement of the Environmental Protection 

Agency Act, increase in publicity on Environmental Management, reduction in the 

duration between applying for an environmental permit and receiving it and banning 

the use of environmentally unfriendly materials were the recommendations made after 

the research; as these would help improve environmental quality in the Ghanaian 

Construction Industry. 

Keywords: Environment, Environmental Protection Act, Environmental Protection 

Agency, Ghana, Sekondi-Takoradi. 
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AN INVESTIGATION ON WHY ADJUDICATION IS NOT 
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GHANAIAN CONSTRUCTION INDUSTRY 
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Adjudication as a method of dispute resolution in the Ghanaian construction industry 

is almost non-existent, mainly due to the fact that no legislative instrument has been 

passed in relation to it [1].  The contrary can be said about arbitration, which attained 

parliamentary ascent in 1961. Adjudication and arbitration as construction dispute 

resolution methods were compared to ascertain why the latter is more popular once a 

dispute arises during the execution of a construction contract, despite the fact that the 

time frame for making an award on an arbitration case is almost unlimited[2], whilst a 

case referred to adjudication (according to the UK technicalities) should last no more 

than 28 days (or a maximum of 42 days if the adjudicator makes a request and both 

parties agree)[3].  In all, 50 questionnaires were administered to construction experts 

consisting of 30 contractors, 10 quantity surveyors and 10 architects.  The survey 

consisted of 15 statements that measured the parties‟ attitude and opinion in relation 

to their perception of adjudication and arbitration as construction dispute resolution 

tools in the Ghanaian construction industry, with the respondents indicating their level 

of agreement of each statement on a 5 level scale.  It was found from the survey 

conducted, that adjudication is not as popular as arbitration because there is not 

enough knowledge on it.  Therefore a conscious effort must be made by all major 

stakeholders affiliated with the Ghanaian construction industry to disseminate 

information about adjudication to its members. 

Key words: construction dispute, adjudication, construction contract, award. 
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Distance appears to be the major obstacle to overcome in most economic activities, 

since spatial disparity occurs between the points of demand and supply.  Cement a 

core construction material has to be transported from points of manufacture to final 

consumption locations.  The impact of locational variations on total cost of 

construction products, is a solemnly inputed factor at bidding and tendering stages, 

tender figures are fixed with reference to administrative headquarters, even when the 

projects are in other locations.  The study investigates the impact of the following 

variables on the price of cement: (i) The distance from administrative capital (Port 

Harcourt) to other locations.  (ii) Population  (iii) Geographical size (iv) The 

population density of these locations.  The research methodology obtains data of 

mean price values of cement, in locations outside the administrative quarters through 

primary sources.  Data for the variables of distance, population and geographical sizes 

of locations are effected through secondary data source.  The research employs the 

statistical tool of regression, for the analysis of data.  The research concludes that 

variables, did not significantly impact on the prices of cement and that price 

necessitated by spatial disparities of locations are explainable by other variables.  It 

recommends that cement availability should take into cognizance the volume of 

construction and other economic activities. 

Keywords: demographic variable, economic variable, price of cement, transportation. 
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Provision of affordable housing to its citizens has remained the principal focus of 

every successive government in Nigeria. This is because of the pivotal role played by 

housing in national development, advancement and growth on one hand and its being 

a necessity in the life of the people, on the other. The Nigeria housing problem 

basically relates to quantitative and qualitative inadequacies regardless of the various 

government policies that have been formulated in the past towards overcoming the 

huge shortage through several Housing Reform Programmes. Despite these past 

efforts, adequate housing provision continues to be an illusion to ordinary Nigerian. 

This paper reviews housing in Nigeria; the policies and agencies supporting housing 

delivery in Nigeria, such as the Government, private sector and others. Slum 

upgrading and other issues helping the delivery of affordable and adequate housing in 

Nigeria is also discussed. Based on the above, the success achieved to date is 

compared with the support received and the lessons learnt to date are also presented. 

The paper is mainly a literature review/survey. Finally, the paper closes with some 

recommendations for the future. 

Keywords: housing, Government policy, Nigeria, slum, slum upgrading. 
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The development of the National Building Regulation was based on the ideas and 

objectives of a new national policy. It is a complicated document with far reaching 

consequences. The Regulation has been in existence for well over ten years now yet, 

it is within this same period that the nation (Ghana) has witnessed high level of 

collapse of structures, flooding and fire outbreaks. This research paper, therefore, 

looks at the impact of the National Building Regulation ever since its passage into law 

and what can be done to reverse the current trend. Pertinent areas such as; location of 

buildings, structural stability, structural fire precaution and obstructions and hazards 

in means of escape as stipulated in the Regulation were considered. After analysing 

data and testing of scientific hypothesis, the results establish that the National 

Building Regulation has not made the needed impact due to poor adherence. The 

results further establish that poor construction practices leading to collapse of 

structures, fire outbreaks and flooding are as a result of non-adherence to the National 

Building Regulation. 

Keywords: flooding, Ghana, National Building Regulation. 

                                                           
1
ghanaian6@yahoo.com 

2
  



 

Omisore, O.E. (2011) Assessment of patronage of Natural History Museum, Obafemi Awolowo 

University, Ile-Ife, Nigeria  In: Laryea, S., Leiringer, R. and Hughes, W. (Eds) Procs West Africa Built 

Environment Research (WABER) Conference, 19-21 July 2011, Accra, Ghana, 183-192. 

- 39 - 

ASSESSMENT OF PATRONAGE OF NATURAL 

HISTORY MUSEUM, OBAFEMI AWOLOWO 

UNIVERSITY, ILE-IFE, NIGERIA 

Emmanuel Olufemi Omisore
1
 

Department of Urban and Regional Planning, Obafemi Awolowo University, Ile-Ife, Nigeria 

This study examined the extent to which tourism sites on Obafemi Awolowo 

University Campus particularly Natural History Museum have attracted patronage and 

its contribution to the development of the built environment of the University 

Campus. Data for this study were sourced through primary and secondary sources. 

From the physical survey, tourist sites were identified on the Campus and these 

formed the sample frame of the eight study. However, a detailed survey was carried 

out on the Natural History Museum which formed the sample size. The survey was 

carried out through physical survey and questionnaire administration in order to 

assess its patronage pattern over a period of twelve weeks. 320 questionnaires were 

administered to collect the primary data from tourists that visited the Natural History 

Museum during the working days only. From the questionnaire administered the 

purpose of patronage, frequency of visit and time spent at the museum were 

determined through data analysis.  Analysis showed that 25.6% patrons came to the 

museum for sightseeing, 24.4% for personal relaxation and 35.4% visit for 

educational and research purposes. The secondary data obtained from the register of 

attendance showed a decline from a total number of 13,747 patrons in 1998 to 8,444 

in 2005. It was observed that the exploitation of the identified tourism potentials on 

the University campus would attract more patrons, even of varying age, educational 

and occupational distributions for the overall development of the Campus. The study 

suggested ways by which the potentials of tourism could be achieved through proper 

exploitation, investment and management to enhance the development of the 

University community and her built environment. 

Keywords: environment, Ile-Ife, museum, tourism, tourist site, tourist. 
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A 10 month period of monitoring temperature and relative humidity values in semi-

detached houses on the campus of the Kwame Nkrumah University of Science and 

Technology in Kumasi was studied. The thermal conditions prevailing in the spaces 

were analysed using recommended design strategies to achieve comfort, as well as the 

Bioclimatic Chart, modified for warm countries. The main purpose was to find out 

which of the sustainable design strategies (thermal mass, night ventilation, comfort 

ventilation, evaporative cooling, etc) and air velocity would have a commensurate 

effect on thermal comfort in Ghanaian semi-detached houses. The results showed that 

the most effective design strategy would be comfort ventilation. Further, the plots on 

the Bioclimatic Charts resulted in the use of an air velocity of 0.5m.s-
1
 to attain 

comfort. This outcome implied that designers ought to enforce passive design 

recommendations in the orientation, placing of building elements and the use of 

efficient systems.  

Keywords: bioclimatic, psychrometric, thermal comfort, ventilation. 
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Built environment programmes in West African universities; and research 

contributions from West Africa in six leading international journals and proceedings 

of the WABER conference are explored.  At least 20 universities in the region offer 

degree programmes in Architecture (86% out of 23 universities); Building (57%); 

Civil Engineering (67%); Estate Management (52%); Quantity Surveying (52%); 

Surveying and Geoinformatics (55%); Urban and Regional Planning (67%).  The 

lecturer-student ratio on programmes is around 1:25 compared to the 1:10 benchmark 

for excellence.  Academics who teach on the programmes are clearly research active 

with some having published papers in leading international journals.  There is, 

however, plenty of scope for improvement particularly at the highest international 

level.  Out of more than 5000 papers published in six leading international peer-

reviewed journals since each of them was established, only 23 of the papers have 

come from West Africa.  The 23 papers are published by 28 academics based in 13 

universities.  Although some academics may publish their work in the plethora of 

journals that have proliferated in recent years, new generation researchers are 

encouraged to publish in more established journals.   The analyses of 187 publications 

in the WABER conference proceedings revealed 18 research-active universities.  

Factors like quality of teaching, research and lecturer-student ratio, etc count in the 

ranking of universities.  The findings lay bare some of the areas that should be 

addressed to improve the landscape of higher education in West Africa. 

Keywords: built environment, education, research, university, West Africa. 
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The aim of the study is to examine the utilization of District Assembly Common Fund 

(DACF) under the capacity- building in contract administration to infrastructural 

developments.  A capacity-building course in contract administration was organized 

for the staff of the Tender Boards of twelve District Assemblies in the Brong-Ahafo 

Region of Ghana. A self-reported instrument was used to measure participants‟ 

knowledge on contract administration. Sixty-nine per cent of the participant agreed 

that they had never attended any training in contract administration and 31per cent 

had no knowledge about contract administration. However, 99 per cent participants 

agreed that capacity building would help them to overcome the deficiencies in the 

administration of infrastructural projects in their District Assemblies. It is 

recommended that training seminars and workshops should be organized for all 

relevant contract administration staff in District Assemblies as a matter of government 

policy. 

 Keywords:  contract administration, District Assembly, District Assembly Common 

Fund, Tender Board. 
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The Ghanaian construction industry noted as a provider of employment and as a 

driver of economic growth is fraught with occupational health and safety issues. 

Employers of casual workers provide them substandard welfare facilities and safety 

materials. This paper aimed at the establishment of preference of casual workers to 

the provision of substandard welfare facilities and safety materials. Observations 

followed by a questionnaire survey were used to elicit from casual workers on their 

preference for occupational health and safety items involving their engagement. The 

items were grouped under two major thematic areas, namely welfare facilities and 

safety items, and the casual workers were asked to indicate their preference on 5- 

point rating scale. The findings reveal that, the casual workers preference for welfare 

facilities were in the order of safe drinking water (ranked 1
st
), suitable  

accommodation for resting (ranked 2
nd

), sanitary facilities (ranked 3
rd

), first-aid 

equipment (ranked 4
th

) and water for washing (ranked 5
th

), while for safety items the 

following emerged; safety boots (ranked 1
st
), safety signs (ranked 2

nd
), hard hats or 

helmet (ranked 3
rd

), training in safety (ranked 4
th

) and safety glasses (ranked 5
th

). One 

sample statistics supported the findings suggesting that the findings could have wider 

relevance in Ghana. Given that casual workers now account for about 70-90% of the 

construction labour workforce in Ghana. The findings have implications for both 

contractors‟ safety management strategies and also policy direction in future safety 

guidelines for improving health and safety practices on Ghanaian construction sites. 

Keywords: casual worker, occupational health and safety. 
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Variations are inevitable reality of every construction project. Variations in 

construction projects can cause substantial adjustment to the construction project 

duration, cost and quality. The aim of this study is to examine causes and possible 

control measures of variations in the Nigerian construction industry. Data on recently 

completed projects were collected from clients, consultants and contractors in the 

construction industry in Nigeria. A total number of seventy five (75) questionnaires 

were distributed out of which sixty five (65) were returned for analysis. The data 

collected were analyzed using descriptive statistics. Change of plan or scope of work 

by owner, change of specification by owner, unforeseen problems, change in 

economic conditions and differing site conditions were identified as the major causes 

of variations. While involvement of professionals at initial stages of project, clear and 

thorough project brief, thorough detailing of design, team effort by the owner, 

consultant and contractor, also comprehensive site investigation are major possible 

control measures of variations in the Nigerian construction industry. In conclusion, to 

minimize variations, client and consultants must be actively involved in the planning 

stage of construction project and the collaborative effort of the construction 

professionals should be encouraged with site investigation carried out during the pre-

contract stage.  

Keywords: cost overrun, Nigeria, time overrun, variations. 
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The Public Procurement Act (Act 663) is an ACT passed in 2003 to regulate public 

procurement in Ghana. The purpose of this law was to promote fairness, transparency 

and ensure that public procurement is carried out in non-discriminatory manner. The 

adoption of the Act has been faced with several challenges since its introduction in 

2003. The aim of this study was to identify various bottlenecks hampering the smooth 

implementation of the law and attempt to suggest possible remedies for identified 

challenges. The study adopted multiple research approach; which include; review of 

relevant literature, interview and questionnaire survey of 49 District Assemblies and 

Metropolitan and Municipal Assemblies in the Ashanti and Brong Ahafo Regions of 

Ghana.  The study identified; inadequate funding, political interference, poor 

dissemination of procurement information, low capacity of procurement managers 

were identified as the major challenges to the smooth implementation of the public 

procurement law in Ghana. The ability of procurement officials to ensure strict 

conformance with the law without political interference, would ensure that the objects 

of the Law are achieved. 

Keywords: Ghana, public procurement, Public Procurement Authority, Public 

Procurement Act. 
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Clay, known by so many names, is one of the oldest building materials that are 

ubiquitous. Ancient as it is, clay, due to its physical as well as chemical properties, 

can be further explored for the aesthetics and sustainability of the built environment 

most importantly in the tropics where the temperature is dynamic. This paper 

therefore aimed at identifying the various uses to which clay can be put and a number 

of applications of clay either in its original form or as a processed and finished 

product for aesthetic or/and utility value especially as it relates to the built 

environment. To achieve this aim, relevant literature were reviewed to expose the 

varieties of clay and its environmental compatibility, the various procedures and 

techniques for transforming clay and the various end-uses to which clay could be put 

with particular emphasis on the built environment. A survey was also conducted 

through the administration of questionnaires in Akure and Ado-Ekiti (both in the 

South/Western Nigeria) to find out the extent to which clay is used either as aesthetic 

material or for the sustainability of the built environment. Based on the analysis and 

discussion of the results of the survey, the paper recommended the encouragement of 

the continuous use of clay for its environmental sustainability and aesthetic values in 

the built environment. Clay was also recommended for use based on its ability to 

assist in ameliorating some of the negative effects of climatic changes. 
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Cost advice (CA) during early stage of building projects is an imperative to achieving 

value for money, but receives little consideration in the Nigerian Construction 

Industry (NCI). Construction clients and architects are foremost beneficiaries of this 

function and contributor majorly to its success or failure. Problems related to the „cost 

advice‟ function significantly contribute to some of the inefficiencies and non-

performances crippling NCI. This paper investigates „behaviours‟ of clients and 

architects as they relate to the „cost advice‟ function of quantity surveying (QS) 

practice. Data were gathered from 248 projects sought from quantity surveying firms. 

Descriptive statistics, correlation analysis and test of significance were carried out. 

Based on these outcomes regression analysis was employed to establish the impact of 

the behaviours to the outcome of „cost advice‟ function. Behaviours relative to 

engaging QS and provision of design information were found to be „slightly less than 

normal‟ while services required from the QS comes with some challenges. Based on 

the strength of the impact of these behaviours on CA outcomes, it is suggested that 

certain behaviours must be tightly monitored and improved upon to ensure success of 

the CA services offered by the QS during early stage of building projects. 

Keywords: client-architect behaviour, cost advice, quantity surveyor. 
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Corporate Real estate finance in Ghana is fraught with problems emanating from 

infrastructural inadequacies with a preponderance of equity finance. Property owners 

use their own equity, barter arrangements and remittances from abroad to finance 

substantial volumes of their investment. Poor access to debt finance relates to 

demand-side problems, particularly a lack of information about available sources, 

rather than a lack of available credit. The financial market, however, is critical to the 

development of the real estate industry.  The aim of the research is to identify and 

analyze the nature and the causes of financial market constraints in corporate real 

estate development in Ghana. A questionnaire survey and interviews were conducted 

to ascertain from corporate real estate developers and financial institutions 

(commercial banks, development, merchant banks) the underlying causes of 

difficulties in real estate finance. Financial constraints are identified under demand 

and supply of debt and equity finance as well as information and knowledge 

constraints. 

Keywords: corporate real estate, debt, equity, financial constraint. 
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The awards of contract to qualified contractor contribute to its successful delivery, 

which is a desirable goal of every construction participant. However, in Nigeria the 

award of contract has been perceived as lacking transparency which makes the 

adoption of multi-criteria selection practice in contractors‟ selection a viable option. 

This study investigates the perception of the construction participants on the use of 

multi-criteria selection practice. The research method involves the review of 

literatures and administration of structured questionnaires to construction participants 

using a purposive sampling technique. The data were analyzed using descriptive 

analysis while mean items score was used to present responses obtained on a modified 

Likert scale instrument. The study revealed that most organizations viewed 

prequalification as a standard procedure for the execution of construction projects. In 

addition, the decision criteria and evaluation of contractors are considered to be based 

on the size, type and complexity of projects while both clients and contractors are 

found to benefit from multi-criteria selection practice. The study recommends that 

prequalification of contractors must be done periodically for developing a standing 

list of contractors. 
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Degradation of timbers in building due to microorganisms was reported to cause 

enormous economic loses and species of Aspergillus are among the major 

contributors to the degradation of timbers in Nigeria. This research aimed at 

evaluating cost of implications of the biodegradations of Khaya grandifoliola by 

Aspergillus in residential buildings empirically. Decayed Khaya grandifoliola 

samples were collected on residential buildings to extract, cultivate and identify the 

Aspergillus spp present. The cultivation went through serial dilutions and inoculations 

on sabouraud dextrose agar in petri dishes for 72 hours at 30
o
C. The species were 

identified through visual and microscopic observations. Percentage rate of 

degradation were determined under controlled laboratory conditions by inoculating 

known weights of Khaya grandifoliola with the Aspergillus spp and incubating in a 

minimal medium for 24 weeks at 30
o
C. Weight loses and spore counts were recorded 

at 4 weeks intervals.  A pattern of the degradation was forecasted for 24 months. an 

accumulative weight lost of 16% for this period was obtained. Methods and costs of 

repair and replacement of the decayed portions were investigated. Residential 

Buildings constructed of Khaya grandifoliola will experience considerable high cost 

of maintenance if conditions favourable to the Aspergillus spp. 

Keywords: Aspergillus, biodegradation, cost, Khaya grandifoliola, residential 

building. 
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Research in recent times has come up with accounts of successful and unsuccessful 

efforts at implementing TQM, with growing interest in identifying elements of 

management that account for successful implementation of TQM. Most current 

studies focus on superior quality companies in advanced industrial environments, 

leaving companies in the developing economies largely unstudied. This paper 

identifies the critical factors contributing to the successful implementation of TQM in 

real estate firms in Ghana. A survey of 62 real estate development companies 

registered with the Ghana Real Estate Developers Association (GREDA) was 

conducted to establish managers perception of factors required for a successful 

implementation of TQM.. Eleven factors were identified, viz: Top management 

commitment and leadership, Employee welfare and commitment, Employee training 

and development, Customer focus, Planning, process control and process evaluation, 

Supplier management, Continuous Improvement, Team Work, Information analysis 

and evaluation. These are factors to be given attention to minimize difficulties related 

to the implementation of total quality management and ensure the successful 

implementation of total quality management in this industry.  

Keywords: Total Quality Management, critical success factor, real estate, Ghana. 
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It is estimated that 10% of Ghana's population suffer from some form of disability. 

The blind, deaf and physically disabled people are the most visible. Despite the 

magnitude of the disability percentage of the population, most designers and 

constructors in Ghana fail to factor the disabled people. It is against this background 

that many saw the passage of the Disability Bill into law in June 2006 by 

Parliament as the turning point for the disabled people regarding design 

and construction of buildings in Ghana. This study examines the extent to 

which the disability is factored in designs and construction of buildings in Ghana.  To 

achieve the study objectives, a comprehensive literature search and survey was 

carried out in the Accra metropolis among property owners and People Living with 

Disability (PWD). Interviews were also conducted using an interview guide for Estate 

Developers, Architects and Engineers as well as officials from the Law Enforcing 

Agency (Accra Metropolitan Assembly & Town and Country Planning) to solicit their 

views. The results suggested that though the disability law has been passed almost all 

estate developers or construction companies are not seriously factoring disabled 

people in their construction designs. The study concluded that, massive education 

should be embarked upon by all stake holders in educating the general public, 

professionals and clients about the importance of the disability law and the need to 

make buildings disabled friendly. 

Keywords: design, Disability Law, disabled friendly, inclusive design. 
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The need to minimize or eliminate waste in mass housing designs in order to 

construct quality houses and meet housing demand in Minna is unavoidably essential. 

The nascence of designing out waste; the smearing of design errors that compound 

design waste and the unawareness of construction stakeholders are issues in 

contention. The aim therefore is to examine construction waste caused by roof design 

errors complicated by improper building orientation viz a viz their remedial solutions; 

with a view to provide explanations on reducing construction waste on mass housing 

sites in Minna. Field investigations of waste routes were conducted. At the same time, 

the nature and extent of waste were determined. Changes in roof designs and 

introduction of columns in walls were critically enumerated and discussed to explicate 

some current and needed strategy for designing out waste in Minna. It found that 

waste routes originate from the structural and aesthetical objectives of architectural 

design. In addition to building and material complexity, immaterial complexities such 

as building orientation can also cause waste. Following from this, designing out waste 

is not only interested in reducing waste, but also in reducing environmental impacts 

on building and material components. Designing rightly from the onset with simple 

plans and building components eliminate the need to repeat work and therefore 

designing out waste strategies are better predefined and not post defined. 

Keywords: architectural design, construction waste, design waste, mass housing. 

                                                           
1
 teewhyzee@yahoo.com 



 

Idiake, J.E. (2011) Diesel (ago) pump price increase and the prices of selected building materials in 

Nigeria 1990 – 2009  In: Laryea, S., Leiringer, R. and Hughes, W. (Eds) Procs West Africa Built 

Environment Research (WABER) Conference, 19-21 July 2011, Accra, Ghana, 325-333. 

- 54 - 

DIESEL (AGO) PUMP PRICE INCREASE AND THE 

PRICES OF SELECTED BUILDING MATERIALS IN 

NIGERIA 1990 – 2009 

John Ebhohimen Idiake
1
 

Department Of Quantity Surveying, Federal University of Technology Minna, Niger State Nigeria 

This paper investigates the effect of increase in diesel pump price on the prices of 

selected building materials in Nigeria. The objective is to establish the statistical 

relationship existing between diesel price increase and the price of selected basic 

building materials. Using a simple interactive polynomial method and working at 

95% confidence limit a computation was made of the research variables. The result 

showed a significant relationship between the variables tested. Also the result 

revealed different degrees of relationships of the variables analyzed. Prices of cement, 

blocks and paint had linear, quadratic and cubic relationships respectively with 

increase in diesel price. Coefficients of determination of 96.04% for cement, 96.63% 

for blocks, 95.76% for iron rod, 94.52% for paints, 90.12% for sharp sand and 

96.49% for timber were discovered for these tested variables. The results of the study 

indicate that the relationships were either linear or non linear in the tested variables. 

This reveals that diesel price increase will cause the price of building materials to rise 

at various degrees, thereby exerting an enormous financial pressure on the building 

developers as a result of its multiplier effects on haulage and production of building 

material. Therefore government fuel price hike policies should be implemented with 

caution in order to prevent rise in prices of building materials.    
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Central to cost based competition is the capability to accurately predict the cost of 

delivering a project at the early stage. Early cost estimates are important for project 

feasibility studies, budget allocation decision and even final project success. The 

accuracy and reliability of such estimates largely depend upon the selection and the 

use of relevant predictor variables for estimating. This study identifies and proposes 

through empirical means the use of relevant cost drivers for accurate and reliable cost 

estimating of institutional building projects in Nigeria based on 510 sets of detailed 

project data. Relevant cost drivers extracted from related literature were examined 

through a field survey. Nine cost drivers were identified by experts. They are the 

building height, compactness of the building, expected construction duration, external 

wall area, gross external floor area, number of floors, Proportion of opening in 

external walls, location and time indices. Backward regression analyses (linear and 

semi-log) were employed incorporating these relevant variables to predict 

construction costs. The results of the analysis revealed that the transformed regression 

model predicted likely construction costs of randomly selected projects with Mean 

Absolute Percent Error (MAPE) of 9.76%. The result also showed that the variable 

gross external floor area has the greatest explanatory significance with construction 

cost. 
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To better understand the implications of empowerment‟s multifaceted nature in a 

complex setting such as the project environment, we invoke complexity paradigm as a 

theoretical lens that is well positioned to help capture the essence of empowerment. 

From this theoretical framework, the true nature of how empowerment can intertwine 

with the complex and uncertain project context can be captured and described from 

the perspective of the workforce or actors engaged in the creation, execution, and 

closure of the project.  Three preeminent questions that can aid this line of enquiry 

emerge from this review; how can organisations empower employees at different 

levels simultaneously within the same project team and still achieve goal 

congruence?; how does the changing nature of the project life cycle impact on 

employee empowerment experiences?; and what does the multidimensional 

perspective on empowerment add to our knowledge of empowerment in 

organisations?  Empowerment varies depending on the targeted population, the 

targeted setting and also fluctuates across time.  These perspectives have rarely been 

examined simultaneously and no theoretical framework has as yet articulated such an 

integrative perspective in any specific setting. The complex and dynamic nature of the 

project environment and the project life cycle in particular have significant 

implications for understanding how empowerment manifests in projects. 
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The strength of steel-reinforced concrete greatly depends on the adequacy of the bond 

between concrete and steel reinforcement and this can be impaired by the surface 

condition of reinforcing steel. Oil on the surface of steel reinforcement has been 

mentioned to potentially have an adverse effect on steel-concrete bonding action and 

consequently structural performance, but this effect remains to be buttressed 

empirically. This study thus considered the effect of the surface condition of 

deformed mild steel bar on the bond strength and the flexural strength of steel-

reinforced concrete, with the surface condition being engine oil coating. Bond and 

flexural test involving concrete embedded with steel bars coated with engine oil and 

un-coated steel bars (i.e. bars not coated with engine oil) revealed that engine oil 

coating considerably reduces the bond and flexural strength of reinforced concrete. 

Steel reinforcement during storage and installation should thus be protected from 

contamination by oiling agents.  
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Lately, research works are being focussed on using renewable agricultural waste 

resources as construction materials. This is to ensure sustainability and to reduce cost 

of construction. Palm kernel shell concrete (PKSC) is concrete containing cement, 

sand and palm kernel shells wholly or partially as a coarse aggregate. This paper 

therefore presents results of an experimental laboratory investigation carried on PKSC 

by incorporating varying percentages of granite fines to replace sand in steps of 20% 

to study its effect on the compressive and tensile strength of PKSC. A mix proportion 

of 1:1.77:0.77 was used with a w/c = 0.50. Calcium Chloride (CaCl2) was added as an 

accelerator. Results of 28-day strength test using 100 mm cubes and 150 × 300 mm 

cylinders revealed that the compressive and tensile splitting strengths increased with 

curing age and with increase in the percent granite fines content. Maximum 

compressive and tensile splitting strengths were obtained for PKSC containing 100% 

granite fines. Tensile strength obtained fall within the range of values (1.24-1.90 

N/mm
2
) given for grade 30 concrete.  

Keywords: renewable resources; palm kernel shell; compressive strength; water 
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The effects of Nigerian rice husk ash (NRHA) produced in a prototype charcoal fired 

incinerator and milled to a specific surface of 235m2/kg, on properties of cement 

mortar and strength properties of concrete are presented in this work. Effects of 

NRHA on properties of cement mortar were investigated at 0-40% replacement levels 

at 5% intervals by weight of ordinary Portland cement (OPC). The results indicate 

that standard consistence water content increases linearly with the NRHA content 

increases. There were remarkable increases in initial and final setting times of the 

cement mortar that peaked at 10% NRHA replacement; above 10% content, 

continuous decrease in initial and final setting times were observed. There is no 

recorded unsoundness in the cement paste at the replacement levels investigated. The 

effects of the NRHA on concrete strength at different hydration periods and 

water/binder (w/b) ratio show that compressive strength gains are dependent on w/b 

ratio. 
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Electricity consumption in Ghana is estimated to be increasing by 10% per annum due 

to the demand from the growing population. However, current sources of production 

(hydro and thermal facilities) generate only 66% of the current demand. Considering 

current trends, it is difficult to substantiate these basic facts, because of the lack of 

information. As a result, research into the existing sources of generating electricity, 

electricity consumption and prospective projects has been performed. This was 

achieved using three key techniques; review of literature, empirical studies and 

modelling. The results presented suggest that, current annual installed capacity of 

energy generation (i.e. 1960 MW) must be increased to 9,405.59 MW, assuming 85% 

plant availability. This is then capable to coop with the growing demand and it would 

give access to the entire population as well as support commercial and industrial 

activities for the growth of the economy. The prospect of performing this research is 

with the expectation to present an academic research agenda for further exploration 

into the subject area, without which the growth of the country would be stagnant. 
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A study was conducted with the aim of exploring and understanding intra-city 

transport terminals and their impacts on users. The research specifically studied the 

Old Tafo Lorry Park in Kumasi, Kaneshie Station in Accra, and Anaji trotro Lorry 

Park in Takoradi, examined their location and management problems and level of 

congestion. A literature review focused on exploring transport terminals, interviews, 

questionnaires and personal observations were used in the study. The study 

discovered that the terminals at Old Tafo and Kaneshie in Kumasi and Accra 

respectively are sited next to markets,  where various economic activities including 

vibrant buying and selling occur, while, the Anaji trotro terminal in Takoradi  is 

found within residential areas located in streets, clearly suggesting that no 

consideration was given to the development of public transport terminals. Seventy 

four percent of the respondents described the facilities at the terminal as poor yet they 

are of the view that the location of the terminals be maintained due to their proximity 

to markets.  The large number of vehicles that use the terminals in the morning and 

evening peak hours result in congestion at the terminals. The study concluded that the 

vehicular-pedestrian conflicts at the terminals could be controlled if adequate 

infrastructure and services are provided at the terminals.  The study increased 

awareness of the managers of the terminals on the need to provide security at the 

terminals, comfort to patrons and to reduce vehicular and pedestrian conflict. 
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Regular maintenance ensures restoration of building components.  It is a sinequanon 

to longevity of building fabrics.  The work attempts to establish a maintenance cost 

profile.  It appraises the existing relationship between maintenance cost and the 

variables of gross floor area, the age of building, population densities of residential 

buildings in Warri Metropolis (an oil rich city in the Niger Delta region of Nigeria).  

The work obtains data for the variables through primary source.  It uses the statistical 

tool of regression in the analysis of data.  It concludes that the variables of floor area, 

population, population density do not significantly impact on maintenance cost.  

Whilst the variable of age, impact significantly on maintenance cost.  It recommends 

that in planning of maintenance schedule cognizance should be given to age of 

building; the frequency should increase as the age increases. 
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Sandcrete block is one of the common materials used in constructing buildings as 

walling units in Ghana. Most of these sandcrete blocks are produced by local block 

moulders. The
 
quality of blocks produced, however, differs from each manufacturer 

due
 
to the different methods employed in the production and the

 
properties of the 

constituent materials. This research therefore, examines the methods of production 

and determines the strength of the sandcrete block in the Central Region of Ghana. 

Sandcrete blocks
 
were taken from suppliers and tested for compressive strength, bulk

 

density, water absorption, and dimension tolerances. Fine aggregate samples were
 

also taken from the suppliers and tested for grading, silt,
 
and organic matter content. 

The study confirmed that mix ratio,
 
quality, and mixing of the constituent materials 

affected the quality
 
of sandcrete blocks. The research findings revealed that sandcrete 

blocks producers that the research were conducted 30.40% of the standard crushing 

strength of sandcrete blocks. No factory where the research was conducted were able 

to scientifically state their strength of sandcrete blocks. The study confirmed that mix 

ratio, quality, and mixing of the constituent materials affected the quality of sandcrete 

blocks. Visual inspection rather than laboratory testing was adopted as the means of 

ascertaining the quality. The Engineering Department of Standard Board for the past 

two years has not inspected the quality of sandcrete blocks in the Central Region.  

Keywords: Central Region, compressive strength, Ghana, Mix Ratio, sandcrete block. 
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Build Operate Transfer (BOT) in project management is particularly relevant in most 

of the developing countries of the African region including Nigeria. Most African 

countries required extensive infrastructure to meet the economic development 

challenges. Therefore, BOT stands as a tool for bridging the critical infrastructure gap 

without utilizing the public sector funds. However, BOT is a relatively new 

experience in most developing countries of the African region and Nigeria in 

particular where the experience of the public sector has not always been positive. 

Many studies shown that majority of BOT projects offered in Nigeria were failed at 

the procurement stage due to the high costs of procurement process among others. 

Although the federal government had taken various steps by establishing a PPP Unit 

called Infrastructure Concession Regulatory Commission (ICRC) towards realizing 

the possible benefits attributable to the BOT projects in the country. This paper is aim 

at investigating the factors influencing the high costs of BOT procurement process 

and the possible benefits of BOT projects based on the respondents‟ agreement. The 

survey findings will serve as a way of encouraging both the public and the private 

sector participation in the development of BOT projects for sustainable infrastructure 

development in the country. Using questionnaire survey, the opinions of respondents 

such as clients, consultants, developers, lenders, and users group were assessed. 

Reliability index was employed to measure the attribute of each factor. One-way 

analyses of variance (ANOVA) were also performed to test whether the mean values 

on each benefit were equal for all groups of respondents. The survey has empirically 

identified and ranked ten factors influencing the high costs of BOT procurement 

process. Twenty benefits of BOT projects were identified based on the respondents‟ 

agreement. Therefore the overall benefits will give the public sector leverage in 

facilitating infrastructure development within the shortest possible time scale. 

Keyword: BOT, procurement, infrastructure, Nigeria. 
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The chronic problems of construction include low productivity, low quality, poor co-

ordination and high costs. High product cost is also associated with poor quality, 

inefficiency and high waste generation. Various studies in the construction industry 

have developed best practices that are not only capable of improving organization‟s 

profit but also assist in producing systematic work processes which encourage the 

optimal use of resources. A structured questionnaire survey was conducted to provide 

empirical evidence on levels of significant contribution of waste minimization 

measures to waste reduction, and levels of practice of same measures using weighted 

average and coefficient of variation criteria. Purchasing raw materials that are just 

sufficient, using materials before expiry dates, and using more efficient construction 

equipment are perceived by construction professionals as three of twenty-six 

measures which most significantly contribute to waste minimization, and also the 

three most practiced waste minimization measures in Ghana. Encouraging re-use of 

waste materials, use of low waste technology and recycling of waste materials on site 

are, however, considered as the three least significant measures contributing to waste 

minimization and also least practiced. Among various suggested recommendations, 

the construction industry is encouraged to sort and re-use waste materials, and adopt 

environmentally friendly and low waste technologies on site. This paper presents 

measures which significantly contribute to materials waste minimization on 

construction sites in Ghana. 

Keywords: Ghana, waste, waste minimization. 
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The Millennium Development Goals (MDGs), as reflected in the agenda of many 

African countries, have advocated for the empowerment of women in all aspects of 

the economy for them to be economically self reliance and active participant in 

decision making. While construction industry was found to be a major player in the 

economy of any nation, in Nigeria and indeed a review around the world indicates 

that all parts of this industry are male dominated. This paper reports on a study carried 

out on assessing factors affecting women enrolment in construction education in 

Nigeria. Structure questionnaires were used to collect data from targeted students, 

within and outside construction related disciplines, of Obafemi Awolowo University, 

Ile-Ife, Nigeria. The result indicates that respondents placed importance on the fact 

that women were not at the fore front and their impact or participation not been felt in 

construction sector. The issue of gender discrimination was also revealed as one of 

the problems confronting the very few women in the sector. The paper also presents 

charts showing the trend of women enrolment in construction as compare to those of 

men over a ten year period. The charts show that women enrolment over the years is 

extremely low. The paper concludes on the need to make concerted effort in the 

enhancement of women enrolment and eventual participation in construction.    

Keywords: construction education, enrolment, Nigeria, women. 

                                                           
1
 debbyjoe2002@yahoo.com 



 

Stanley, A.M. and Orobowale, O. (2011) Factors influencing land accessibility for housing 

development in Abuja, Nigeria  In: Laryea, S., Leiringer, R. and Hughes, W. (Eds) Procs West Africa 

Built Environment Research (WABER) Conference, 19-21 July 2011, Accra, Ghana, 465-471. 

- 67 - 

FACTORS INFLUENCING LAND ACCESSIBILITY FOR 

HOUSING DEVELOPMENT IN ABUJA, NIGERIA 

Andrew Mhya Stanley
1
 and O. Orobowale 

Department of Building, Ahmadu Bello University, Zaria, Nigeria 

Housing has been rated the second most important need for human development. Its 

accessibility has continued to pose serious challenges to policy makers and 

stakeholders in most developing countries. It was identified that land availability has 

been a factor militating against housing development in Nigeria. This study was 

conducted to assess the factors associated with land accessibility for housing 

development in the Federal Capital City (FCC) Abuja-Nigeria. The method adopted 

for this study included; use of questionnaire, collate records from land administrators 

and articulation of literature from books, journals, internet etc. Results obtained 

shows that 63.64% of the respondents applied for land in the FCC and 61.9% were 

denied. This was due to non-compliance (100%) with mode of application. Other 

factors included; financial constraints (75%), bank high interest rate (66.67%), apathy 

(33.33%), cumbersome application process, revoked due to delay in development of 

allocated land (50%) etc. It was concluded that 2/3 (two third) of the applications 

were denied, accessing loan from financial institution by the applicants for 

development is difficult, there is cumbersome application process etc. It was 

recommended that; land application for housing development should be encouraged 

and applicants given equal chances, government should encourage more active 

participation of the private sector in housing delivery, prolong procedure of land 

accessibility should be reduce, financial institutions should relax the stiff conditions 

laid down to obtain fund without high interest and collateral. 

Keywords: Abuja, housing, land accessibility, Nigeria. 
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Sustainability has become a much discussed topic globally. It affects various aspects 

of our lives i. e. environmentally, socially and economically.  Many parameters have 

been drawn to pursue sustainability in all aspects of human life. Sustainable 

construction is one aspect where these parameters have been set to enable 

stakeholders in the construction industries all over the world to be mindful of the way 

and manner construction is undertaken, in order to minimise the misuse of natural 

resources and pollution of the environment. Climatic forces have been an important 

factor ever since man first constructed shelter. The nature of buildings in Ghana 

which is in a tropical climatic region was initially dictated by the climatic conditions 

thus they were tailored to make the most use of the climatic elements to give comfort 

to occupants without compromising the environment. However with the advent of 

modern methods of construction, construction materials and mechanical aids like air-

conditioning, extractor fans and artificial lighting, these climatic conditions have been 

relegated to the background, whilst building styles in other climatic regions have been 

copied.  Glass is now being used extensively on facades of buildings, especially office 

buildings. The increasing use of glass on façades of office buildings in Accra (the 

capital city of Ghana) raises a few questions in relation to sustainable construction. In 

order to answer these questions there is the need to find out why the increased 

extensive use of glass in buildings. 

Keywords: glass façade, sustainable construction, tropical building  
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Architectural firms have a crucial part to play in the design of sustainable homes as 

majority of the decisions that drive the production of affordable housing and affect the 

buildings energy performance are made by architects, at the design phase. With 

advancement in technology and engineering, designers can evaluate the energy 

performance of a building at the early stage of designing building process The code 

for sustainable homes was derived from a study organized by the government to aid 

the improvement and standards of new homes in the UK. Can this be utilized in 

Nigeria? For sustainable construction practices, designers should look at materials 

that were traditionally used by locals. With a huge housing shortfall in Nigeria and the 

government policy seemingly defective and unable to cope with demand due to 

budgetary constraints and other competing needs. The market economy approach 

along with flexible, efficient economic instruments are key factors to enable the 

construction industry to positively respond to sustainable development in terms of 

resource efficiencies and environmental protection in a developing economy. This 

research would aim to discuss the above and consider some possible solutions. 
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Performance-based criteria for post-occupancy evaluation (POE) for individual 

buildings are based typically on the stated design intent and criteria contained in or 

inferred from a functional program. Assessment of performance of buildings of 

institutions delivering higher educational services has become a matter of particular 

interest to governments seeking to increase the effectiveness of educational provision 

and maximize value for money. This paper presents the characteristics of important 

aspects of a performance evaluation approach related to higher education properties, 

with the aim of developing a general guideline for the POE practice specifically for 

institutional buildings in Nigeria. The main objectives are firstly, to review and 

analyse the government and institutional building performance, secondly, to 

determine the occupants‟ satisfaction level, thirdly, to determine the correlation 

between building performance and occupants‟ satisfaction level. It will evaluate 

specific aspects of planning and detailed design as well as match performance against 

design expectations within the ambits of budget for capital project in terms of 

function, accessibility, purpose, economy, aesthetics, experiences and environmental 

quality in institution of higher learning in Nigeria. Data required for the study will be 

mainly numerical and direct observations at the scene of occurrence. 

Keywords: accessibility, economy, performance evaluation, post-occupancy 

evaluation. 
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The basis of all development or construction is land and access to this gift of nature in 

most traditional African societies has been restricted from the female gender through 

the customary laws guiding its use and ownership. The factors of cultural attitude of 

male dominance, lack of inheritance rights, low education and income levels of the 

female gender have been found to reduce their participation in housing development. 

The aim of the study is to investigate how males and females secure access to land 

and housing in four selected ethnic groups in southern Nigeria with a view to 

ascertaining the existence of gender discrimination in access to landed property. 

Methodology includes administration of close-ended questionnaires to 1,518 

indigenous homeowners across Akure, Benin City, Owerri and Calabar using cluster 

sampling, stratified and systematic random sampling techniques. Data analysis 

includes the use of Discriminant Function Analysis, Hypothesis Test for Difference in 

Proportion and Phi Correlation. Findings reveal that there is a significant relationship 

between gender and inheritance rights and that this has implications on housing 

development. Recommendations are made on promoting female participation in 

housing production and legal backing for women to ensure security of tenure in real 

estate development. 
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Geosophic consideration is important in achieving sustainable design for nations 

outside the western hemisphere. Such design is underpinned by the philosophy of 

mimesis. The research explored geosophy to understand the mimetic design principles 

in Yoruba urbanism. It adopted qualitative methodology. Data gathered through 

scoped literature and two hour each interview of seven Ifa educational system sages 

were analyzed using grounded theory to conceptualised Yoruba city design intents. 

Four categories of conceptual framework including “cosmological world view”, 

“harmonic ideal”, “seat of power” and “nodal symbol” were found to influence urban 

design in the study area. While “cosmological world view” emerged as the core 

category the remaining three constitute sub categories. The core hypothesis which 

stemmed from theory generation is that Yoruba urbanism is influenced by her 

cosmological world view. The cosmological world view is based on 16 sided 

polygonal cosmic urban forms with a square inset that corresponds to the cardinal 

points. Sustainable design in Yoruba cities must explore the prime position of 

architectural numerology that operates on “4”, “16” in „sense of place‟ determination. 

This is in addition to the accommodation of bio-mimicry of the ecosystems and their 

living communities within the bioregion that naturally exhibit identified 

characteristics. 
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Efforts aimed at addressing the health and safety issues in the Ghanaian construction 

industry are not encouraging. This is because in the local contracts, the criteria for 

determining the competency of contractors and the subsequent evaluation of tender 

lays little or no emphasis on health and safety issues. It is true with other similar 

documents. This shows that from the outset of the construction project less attention 

is given to health and safety. The paper appraises the roles and responsibilities of key 

stakeholders on health and safety in the Ghanaian construction industry - in 

comparison with UK model – as a means of establishing best practice. The study 

focused on professionals in the Ghanaian construction industry. Primary data were 

obtained through structured questionnaire and informal interviews. The secondary 

data were also obtained through desk top study. The data were analysed using both 

qualitative and quantitative data analysis method. The study revealed that, 

management commitment to health and safety seems to be at the lowest side. It also 

came to light that UK construction industry is doing more to improve health and 

safety of construction workers than their Ghanaian counterparts. However it was 

conceded by the majority of the respondents that future adaptation of Construction 

(Design and Management) Regulations 2007 (CDM 2007) to suit local conditions by 

emphasising much on how roles and responsibilities concerning health and safety of 

duty holders are spelt out. It is recommended that health and safety should be made 

part of the criteria to select suitable contractor through tendering.  

Key words: CDM 2007, health and safety, tender.  
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Ghana 

Housing undoubtedly remains one of the essential needs of man among food and 

clothing from creation. Meeting this essential need has witnessed different 

interventions that span several centuries from individuals, community self help, 

corporate organisations, NGO‟s to governments. From the Palaeolithic era 

interventions have taken the forms of caves, make shift tents, nomadic artefacts, 

traditional mud houses, wooden houses etc. These efforts to meet the housing needs 

have been greatly influenced by nature of requirement, ethnicity, geographical 

location, colonial impact and national policy direction. In Ghana, the rate of housing 

delivery has been erratic and often fallen short of the demand. This has culminated 

into several developmental problems such as high unaffordable rent, development of 

slumps and ghettos and huge housing deficits that will take sustained efforts over long 

periods to correct. In Ghana, diverse efforts have been expounded by many key 

players before and after independence to provide this need of man. Until recently, 

housing provision was the responsibility of the government and few individuals who 

could afford. A critical analysis of the situation from pre independence to date posits 

interesting features- (1. In 2005, Ghana had an estimated 5.4 million slum dwellers, 2. 

Current statistics rate Ghana‟s housing deficit over one million as against an annual 

estimated delivery of 37,000 and 3. Besides less than 15% of the population can 

afford house ownership by mortgage and less than 8% without mortgage) -which give 

a solid background for future national policy direction on housing provision. 

Historically, housing provision in Ghana has evolved through several paradigm and 

fragmented unsustained interventions due to several factors. This paper presents a 

historical overview of housing provision in Ghana. It attempts to systematically bring 

to bare the challenges of housing delivery by reviewing past and present housing 

schemes and also collect the views of various key actors through semi-structured 

interviews 

Keywords: Ghana, housing, mortgage. 
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Urbanisation in Nigeria has brought about an increase in population and housing 

demand in the urban areas. In order to meet the demand for housing, State 

governments in Nigeria have adopted mass housing provision. The mass housing 

schemes adopted have and are speculative in nature. In Niger state Nigeria, mass 

housing provision between the years 2007-2010 has been through public private 

partnership. The houses built had the end-users involved at the sales stage of the 

process. The aim of the research is to show that the house owners in mass housing 

estates in Niger state would like to participate in the design of their future houses. In 

carrying out this research two housing estates were selected and a questionnaire was 

administered to selected households. The respondents were required to respond to 

questions with regards to what aspects of housing unit design they considered 

important participating in. An analysis of the data generated showed that majority of 

the house owners would like to have houses that meet their specific requirement. The 

research concludes that for any house to meet the requirements of each house owner 

there is a need for a conscious shift towards specific housing design in mass housing. 

Keywords: design, house-owner, mass housing. 
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Occupational health and safety is said to be relevant to all branches of industry, 

business and commerce including traditional industries, information technology 

companies, universities, leisure facilities and offices. Furthermore, construction 

methods, procurement systems and project management systems keep changing, 

making it imperative to place more emphasis on the management of health and safety 

issues. The parties bidding for the award of contracts must also demonstrate their 

competence in the area of health and safety management. This research investigated 

the current tender evaluation and contractor selection criteria in use in Ghana. 

Consideration was given to the evolution of the traditional time, cost and quality 

triangle into the time, cost, quality, and health and safety square. A model was 

therefore proposed for the assessment of the health and safety competence of 

contractors. The findings revealed that price is the major determining factor and that 

health and safety have not been considered in the criteria for contractor selection. 

However, the proposal for the adoption of the Golden Square received an enormous 

level of acceptance, with many of the respondents describing it as a brilliant idea and 

„long overdue‟. 
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There is a growing interest in reducing water consumption and the associated water 

wastages in every sector of the economy. The residential sector is a substantial 

consumer of water in every country and therefore constitutes a focus of water 

consumption efforts. Since the water consumption characteristics of the residential 

sector are complex and inter-related, comprehensive models are needed to assess the 

environmental engineering and socio-economic impacts of adopting rainwater 

harvesting (RWH) as a sustainable system suitable for residential applications in 

developing countries. This research seeks to develop a RWH decision support system 

(DSS) to assist decision makers and stake holders by indicating the suitability of 

RWH in any selected part of developing nations in general and Nigeria in particular. 

A review of the various modelling techniques used for assessing the performance of 

RWH systems in the residential sector (i.e. in terms of their water saving reliability) is 

thus presented. Numerous approaches are identified: these ranges from the relatively 

simple, “rule-of-thumb‟ approach to the more complex, statistical methods and 

sophisticated computer programs. The literature reviewed revealed, there are few 

RWHS models and there seems to be insufficient attention to Decision Support Tools 

(DST) for integrated urban water management. A GIS-based DST will be developed 

for evaluating rainwater by the combine use of RainCycle© model and mass balance-

transfer model. 

Keywords: modelling, rainwater system, water consumption, rainwater harvesting, 

residential sector. 
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Improvement to small and medium construction enterprises (SMEs) safety standards 

could inevitably be helped by continuous monitoring and review of their health and 

safety (H&S) performance. To achieve this objective safety performance 

improvement model is a prerequisite. Although various methods of health and safety 

performance improvement have been proposed, a more comprehensive health and 

safety performance improvement model is advocated which takes into account factors 

pertinent to SMEs projects. Studies have indicated there is no consensus of health and 

safety performance measuring indicators to be used in monitoring health and safety 

performance. This paper tries to fill this gap that is so contentious in the field of 

health and safety in the construction industry. An extensive literature review on health 

and safety literature identified 64 potential indicators that influence H&S 

performance, which may be incorporated in the health and safety SMEs questionnaire 

survey, after the Delphi survey. The measuring, indicators identified were leading 

indicators, categorized in 10 core elements depicting the health and safety culture 

characteristic i.e. management commitment, employees involvement and occupational 

health and safety management system i.e. what the organization does. These core 

elements and leading indicators will also depict the health and safety management of 

an organization.  

Keywords: health and safety, literature review, measuring indicator, performance 

improvement. 
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Solid wastes are solid or semisolid materials resulting from human and animal 

activities that are useless, unwanted, or hazardous. Poor consciousness of the 

inhabitants on the environment and inadequate information on hazards that can result 

from wastes has also contributed to disease breakouts and deterioration of the built 

environment. This paper seeks to assess the significance of the dangers posed by 

indiscriminate disposal of solid waste on the built environment by examining its 

impacts on the inhabitants of the building structures with particular reference to 

selected neighbourhoods in Akure, Ondo State, Nigeria. The study summarizes and 

interprets findings from empirical survey of some residential buildings randomly 

selected within the study area through the use of questionnaire, direct observations, 

housing demographic and facility survey to elicit relevant data relating to social, 

economic and environmental variables. Data obtained were collated and presented in 

the single factor descriptive analysis while health records were obtained from the few 

available health institutions.   Findings show that health of individuals cannot be 

considered in isolation without considering the building and the environment in which 

they live. The paper recommends public enlightenment, environmental and health 

education, enforcement of environmental and waste disposal protection laws and re-

introduction of old sanitary inspectors with corresponding policy statements. 
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The recent oil discovery and processing in Ghana is expected to result in growth of 

infrastructural development and increased chances of construction graduates to secure 

jobs. Universities hold the responsibility of producing graduates with sufficient 

background and excellent qualification to meet the expectations of the construction 

industry. Although universities‟ curricula have provisions for industrial training (IT), 

such programmes have not made the expected impact and need quick redress. This 

paper assesses the perceptions of undergraduate construction students of the College 

of Architecture and Planning of the Kwame Nkrumah University of Science and 

Technology (KNUST), Kumasi, Ghana, on IT, and identifies challenges and possible 

measures to overcome such challenges. A structured questionnaire survey of 185 final 

year Building Technology and Architecture students was conducted. Data obtained 

were analyzed based on mean scores of factors evaluated and also t-test to assess the 

significance of the differences between students‟ performance before and after 

undertaking IT. Students are of the view that IT exposes them to real work 

environment and increase their job prospects among others. Students‟ satisfaction 

level with their performance on personal attitude, communication and work attitude 

significantly improved after undergoing IT. They are, however, not satisfied with 

their departments‟ involvement, particularly, with regards to placement and 

monitoring. Stressful placement processes and financial strain on students are some of 

the challenges identified. Educational institutions are to collaborate with industry to 

secure suitable placement for all students and to monitor IT activities in order to 

enhance the effectiveness of training programmes. 
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The productivity of construction workers which has been discovered to be a major 

problem and the possible contribution of the channel adopted for recruiting workers to 

it necessitates the adoption of appropriate channel of recruitment. This study 

investigates the use and influence of existing channels of recruitment on workers 

performance in the Nigerian construction industry. The objectives are to evaluate the 

extents of use of selected channels of recruitment and their influence on construction 

workers‟ length of service and performance. A field survey of 532 construction 

workers selected from construction companies in Nigeria by purposive sampling was 

conducted. For the field survey, 10 channels of recruitment were selected and data 

were collected on respondents‟ characteristics, the channels adopted for recruiting the 

respondents and the immediate supervisors‟ assessment of their performance. The 

data were collected using structured questionnaires and analysed using percentage, 

mean item score and chi-square test. The study discovers that some channels adopted 

in recruiting construction workers are more used than others however; their use does 

not contribute to the length of service and performance of construction workers. The 

study suggests that construction firms should neglect the possible length of time that 

prospective workers will serve them and their performance but rather consider the 

convenience, cost, possibility of reaching prospective applicants and other related 

factors in choosing the channel to adopt in recruiting their prospective workers.  

Keywords: employee recruitment, Nigeria, workers‟ characteristics, workers‟ length 

of service, workers‟ performance 
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As part of the effort to improve the poor Occupational Health and Safety (OHS) 

condition of the Nigerian construction industry, this study investigates the OHS 

condition of construction sites in Nigeria.  In the study, construction site OHS 

condition is defined by OHS facilities provided. The objectives are to evaluate 

contractors‟ perception of the adequacy of selected OHS facilities and its influence on 

OHS performance on construction sites. To achieve the objectives, a questionnaire 

survey approach involving a field survey of 86 construction projects selected by 

stratified random sampling was adopted. Data were collected from the heads of the 

project sites on the adequacy of 12 selected facilities required on construction sites, 

the characteristics and number of construction workers employed, accidents and 

injuries recorded on sites in 2008 using structured questionnaires and analysed using 

Relative Provision Index (RPI) and chi-square test. The results indicate that 

contractors perceive the adequacy of OHS facilities provided on sites to be moderate 

and their adequacy has significant influence on OHS performance. It is concluded that 

the OHS facilities provided on project sites contribute to improvement in OHS 

performance. It is suggested that construction firms should commit adequate 

resources and effort to the provision if OHS facilities on their project sites and put in 

place appropriate provisions in their OHS policy and structures that will ensure 

adequate provision of the facilities. 
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The growth of the construction industry is increasingly predicated on technology 

driven investments in Information Technology (IT). This study evaluates the extent of 

use of IT at pre-contract stage of construction projects in Akwa Ibom State. The 

objectives are to determine the factors that affect the use of IT at pre-contract stage, 

the extent of use of IT at pre-contract stage of construction projects and its influence 

on project performance.  A questionnaire survey design approach involving a field 

survey of a sample of forty projects was conducted. Data were collected from project 

leaders of the projects sampled using structured questionnaires and analysed with 

Mean Item Score and Chi Square. The results indicate that high cost of IT hardware 

and software, lack of management commitment, low level of computer literacy of 

project leaders and size of firm rank high in effect on the use of IT. It also reveals that 

the extent of use of IT at pre-contract stage does not contribute to project 

performance. Greater use of IT at pre-contract stage is suggested as a tool for 

improving project performance while local production of IT hardware and software, 

greater management commitment and computer training programmes are suggested as 

measures of increasing the extent of use of IT at pre-contract stage. 

Keywords: information technology, Nigeria, pre-contract stage, project performance. 
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Sustainability as far as the environment is concerned, is not new.  It is seen as a means 

of reducing environmental degradation, enhancing environmental protection, and 

environmental costs (such as energy consumption). Sustainability concepts also 

encompass the basic principles of having a healthy lifestyle. This work reviews the 

concept of sustainability as it relates to buildings and the built environment by 

examining the basic principles and indicators of sustainable buildings, with a view to 

determining innovative approaches to attaining sustainability in buildings in Nigeria.  

Keywords: innovative approach, Nigeria, sustainable buildings, sustainability. 
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Photovoltaic energy conversion is widely considered one of the promising renewable 

energy technologies with the potential to contribute significantly to a sustainable 

energy supply and which may help to mitigate green house emissions. However the 

availability of physical and technical potential of the technology does not guarantee 

adoption. Rather a number of factors including how the technology and its attributes 

are perceived by potential adopters influence the adoption decision. This study 

therefore investigates the perceptions of photovoltaics by architects in the Ghanaian 

building industry. It involved a survey of architects within the Ghana Institution of 

Architects. Results of the study showed a generally positive perception regarding 

photovoltaics except with a number of items such as initial cost of the technology. 

The few negative perceptions may however account for the low levels of actual 

photovoltaic adoption in the Ghanaian building industry. 
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Previous researches indicate that Total Quality Management (TQM) has been in use 

since the 1980s. In Nigeria, studies have shown little usage of TQM despite its 

potential benefits to the industry. This study therefore aims at investigating the use of 

TQM in Nigerian construction industry. The study was carried out using structured 

questionnaire to collect data from stake holders in the construction industry. The data 

were analysed and the mean and standard deviations were determined and formed the 

basis for discussion. The results indicate that most contracting organisations in 

Nigeria are yet to fully adopt TQM in their operations. The findings suggests that 

principal factors which prevent contracting organisations from adopting TQM is the 

perception that it takes a long time to yield the desired benefits, and that TQM 

involves unnecessary extra cost. It was recommended that government being the 

major client of the construction industry should come up with an award for excellence 

for quality construction to deserving organisations and a penalty for organisations 

which refuse to adopt TQM. This will serve as an incentive for conformity to 

standards in various areas of the industry and deterrent to defaulters. 
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The costs of concrete mixtures are high in Nigeria. This is due to soaring prices of 

Portland cement (PC) in the country. There is a need therefore to reduce the PC 

contents in the concrete mixtures by its partial replacements with Sustainable 

Cementitious Materials of volcanogenic origins (natural pozzolanas). These materials 

are environment friendly (no CO2 emissions) and are economical as little or no energy 

inputs are required prior to their applications. The compressive strengths tests of 

concretes with 15% partial replacements of the PC with the pozzolan indicated that 

the Portland Pozzolana Cement concrete mixtures gave Pozzolanic Activity Index 

varying from 90 to 99%. The Moisture Contents of 90 % of the samples tested were 

0.10 to 2.30% by weight. It is thus, concluded that the Jos Plateau volcanic deposits 

possessed Pozzolanic Characteristics and are thus potential cementitious materials for 

partial replacements of the PC in concrete mixtures. 

Key words: Jos, natural pozzolanas, partial replacements, pozzolanic activity, 

sustainable cementitious material. 
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Training can be defined as the systematic acquisition of skills, concepts or attributes 

that result in improved performance in another environment. Training effectiveness is 

a function of trainee characteristics, training design and contextual factors. The 

purpose of this study is to examine the extent to which leaders influence skill transfer, 

maintenance and generalisation. Using a survey research, 160 construction 

professionals that have attended continuous professional development (CPD) 

programmes of their respective professional bodies were asked to respond to the 

structured questionnaires. The data generated were subjected to both inferential and 

descriptive statistics. The findings in this study indicates that LMX, training 

motivation and outcome expectancy are positively related to training effectiveness 

The practical contributions of this study are twofold: The first has to do with 

leadership. The professional who has a good relationship with his or supervisor stands 

a much better chance of benefitting from the training. Secondly, Leaders can directly 

influence their employees‟ training motivation and this has a positive impact on how 

they transfer new skills, maintain them over time and how they use them in other 

domains of their jobs. 

Keywords: construction professionals, leadership, Nigeria, training. 
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Sustainable construction should not be seen as something that is exclusive to 

expensive projects, as it has the potential to be applied to any development. Even 

switching of small aspects of a development to more sustainable materials or designs 

is a step forward. Malaika Children‟s village, Mkuranga, in Tanzania represents a 

case study of effective sustainable practices by planning, design, construction, and 

maintenance as well as theme formation and concept. The village is a Hydraform 

sustainable construction demonstration, designed in 2008 to accommodate 320 AIDS 

orphans and offer them a normal life with a unique living concept based on family 

houses. It is an excellent example of current sustainable construction practice that 

showcases the problem as well as the solutions employed. In highlighting the case of 

sustainable construction with this very successful project - still in progress - this paper 

offers tangible evidence of the construction industry‟s adoption of more sustainable 

practices in Africa for more provocative cost efficient results! 

Keywords: compressed earth blocks, efficient water system, phased construction, 

sustainable construction, Tanzania. 
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The relationships between the stakeholders in most building construction end up in 

disputes. Efforts have been made over the years to avoid or improve on the 

management of dispute without much success. The aim of this study is to identify the 

most preferred dispute resolution method in the area of study. This study adopted 

descriptive survey research and the focus is on medium and large construction firms 

in Lagos state. The respondents for the study were (architects, builders, quantity 

surveyors, civil engineers, project managers, mechanical and electrical 

engineers).Data collected was mainly primary data with some elements of information 

obtained from secondary data through literature review. The random sampling 

technique was used to select the respondents for the study. The data collected were 

analysed using descriptive and inferential statistics. The result of data analysis 

indicates that the most preferred method is arbitration, this closely followed by 

negotiation, conciliation There is need to popularise these methods through Seminars, 

workshops and conferences by various stakeholders involved in the administration of 

building projects. 
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Despite the economic benefits of subcontracting, it is widely known to be one of the 

factors influencing adverse health and safety (H&S) outcomes on projects. Given the 

increasing complexity of construction technologies which inevitably means that 

specialisation in construction will grow, it is expected that there will be even more 

subcontracting in the future, and hence the need for measures to address the adverse 

H&S influence of subcontracting. In the UK, beyond the legal health and safety 

requirements which offer some opportunity for mitigating the H&S impact of 

subcontracting, there is limited insight as to how main contractors manage this 

adverse impact in terms of their in-house H&S practices. Using semi-structured 

interviews with key management personnel of 6 UK contractors, the research 

question, “how do main contractors manage the adverse H&S influence of 

subcontracting, in terms of their  in-house H&S practices?” was investigated. The 

inquiry revealed that beyond the legal requirements, two strategic measures adopted 

by the investigated contractors are: restricting the layers/tiers of subcontracting on 

projects; and having a regular chain of subcontractors. These measures are aimed at 

addressing the communication, teamwork, competence, and safety culture issues that 

are associated with workforce fragmentation introduced by subcontracting. Given that 

the adverse H&S influence of subcontracting is an international phenomenon, these 

findings provide a learning opportunity for all construction contractors within and 

outside UK, particularly the large and medium contractors who often sublet work 

packages. 
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Long before time sculpture, painting and architecture were treated as inter related 

area, and was evidential in the books that were published before the 1960‟s on these 

areas of study. Over the years, however, authors and practitioners of these disciplines 

have tried frantically to separate this seriously interrelated subject matter by not 

involving each other in practice, in trying to do so have negatively affected the 

buildings that are put up. Most architects are refusing to see their creations as art 

pieces, and or should incorporate art works. Some in their desperate quest in 

satisfying their cliental demands refuse to see artist near their creations, as is 

perceived as that the artist work will distort their design. This paper seeks to establish 

the relationship between sculptural and architectural forms as bed fellow. In so doing 

comparative analysis will be made of architectural forms with sculptural forms 

incorporated in it and those with no sculptural forms included. Also, this will bring to 

bare the importance of consulting with sculptors before designing, in the design 

process, and finally in the execution stages of the architectural forms. The above, are 

classical examples of sculptural and architectural forms merged. The fusion concept 

are rendered in Fiber glass, Cement, Auto body filler, Terracotta and other materials 

based on cliental demands. The merger which most has termed “Archisculpture” 

should be sustained by both professionals to create aesthetics in our homes, 

employment, and psychologically therapeutic, ease tension and accommodate human 

kind with our creations. 
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Mining as part of human activities on land is an expanding industry that can provide 

sustainable economic, environmental and social benefits to communities and regions 

where it is taking place. Nonetheless, the extraction process often times have adverse 

effects on their immediate physical environment. This paper examines residents‟ 

perception of the effects of mining activities on their environment. Data needs were 

collected through the administration of structured questionnaires in a systematic 

random manner on 10% (554 respondents) of the households in Ijero Local 

Government Area of Ekiti State, Nigeria. A total of 21 variables were analysed to 

determine the Resident Tolerance Index (RTI) value for residents on each of the 

variables. The study reveals that the RTI was found to be between „not tolerable‟ and 

„not at all tolerable.  The paper further noted that only three variables such as „high 

influx of people‟, „increase in sales and services‟, and „improved economic condition‟ 

with RTI values above 3.0(just tolerable) were the accrued benefits to the residents 

while the remaining 17 variables with RTI values of less than 3.0 were considered to 

have adverse effects on the environment. In conclusion, the paper recommended that 

government should ensure that mining activities are controlled by enforcing 

appropriate legislations on the miners and at the same time provide adequate 

infrastructural facilities like potable water and electricity to enhance economic 

development in the area and ensure a sustainable community development. 

Keywords: environmental degradation, residents, socio-economic, sustainable 

development. 

                                                           
1
 adeyinkasa@yahoo.co.uk 

2
 abajesulo@yahoo.com, stegunde@yahoo.co.uk 

3
  

4
  



 

Musa, H., Ibrahim, Y.M. and Ibrahim, A.D. (2011) On the accuracy of cost estimates: Identifying flaws 

in bills of quantities for building projects in Nigeria  In: Laryea, S., Leiringer, R. and Hughes, W. (Eds) 

Procs West Africa Built Environment Research (WABER) Conference, 19-21 July 2011, Accra, Ghana,  

761-766. 

- 94 - 

 

ON THE ACCURACY OF COST ESTIMATES: 

IDENTIFYING FLAWS IN BILLS OF QUANTITIES FOR 

BUILDING PROJECTS IN NIGERIA 

Haruna Musa
1
, Yahaya Makarfi Ibrahim and Ahmed Doko Ibrahim 
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Previous researches indicate that accurate cost estimates play significant roles in 

construction project decisions. The accurate cost estimates by quantity surveyors are 

crucial elements in the success of construction project processes. However, the 

reliability of bills of quantities as forms of cost estimates has been questioned by 

researchers. This study therefore aims at identifying flaws in the preparation of 

accurate cost estimates in bills of quantities prepared in Nigeria. The study was 

carried out by the use of a document analysis approach to analyse bills of quantities 

for seventeen building projects. The results indicate that there is the presence of 

inaccuracies inherent in bills of quantities for building projects in Nigeria. The 

findings suggest that accurate cost estimates in the Nigerian construction industry will 

ensure the survival of business and individuals in the industry. It was recommended 

that consultant quantity surveyors should explore and use computers to aid them in 

using various estimating techniques at their disposal for better service delivery. 
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PARTNERING: AN ALTERNATIVE CONTRACTUAL 

ARRANGEMENT FOR CONSTRUCTION PROJECT 

DELIVERY IN GHANA 

Samuel K. Ansah
1
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Understandably, clients in both the public and the private sectors in Ghanaian 

construction industry have become increasingly dissatisfied.  What they see is 

unpredictability and under-performance.  What they receive is too often of poor 

quality, late and over priced.  More often contractors enter the construction project 

focusing on achieving their objectives and maximising their profit margins, with no 

regard for the impacts on others. This mindset leads to conflict, litigation and often a 

disastrous project. In the pursuit of performance excellence, there is a need for 

partnering. This paper therefore, attempting to explain the need for partnering as an 

alternative approach to construction project delivery. The paper presents a review of 

partnering projects in general. Through a postal and e-mailed questionnaire survey, 

opinions of various parties in Ghanaian construction industry – clients, sub-contractor 

and contactors were sought regarding construction project delivery and level of use of 

partnering. This paper also explains the importance and benefits arising from 

partnering implementation as reviewed by the other researchers and concluded that, 

partnering is one of the most innovative developments in delivering a project 

efficiently and reducing disputes.  It provides a sound basis for a „win – win‟ climate 

and synergistic teamwork.  By changing to a ‟win – win‟ style the parties can reap 

benefits of cost saving, profit sharing, quality enhancement and time management. 
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There is a strong association between project performance and project management 

practices. Satisfactory performance is a reflection of optimal practices. Management 

practices may however differ from organization to organization. The aim of this 

research is to determine whether there are differences in the performance of building 

projects funded by selected public organizations. The study was pursued in two 

stages: (1) determination of the performance of projects managed by the organizations 

and (2) identifying potential project management practices that could explain 

differences in the performance of the projects. Building projects of three funding 

organizations were selected for the Study. A structured questionnaire was used to 

collect information for measuring the performance of projects executed from year 

2005 to 2009. Pair-wise analysis was used to test for differences between the 

performances of projects using independent t-test. Significant differences were 

observed in the time and cost performances of projects managed by the different 

organizations. Semi-structured interviews were conducted for identification of 

practices used in the management of the building projects. The time and quality 

performances of one organization was better than the other two organizations. This 

organization‟s practice of establishing a budget for particular project and making 

payments from that budget at defined stages could explain the differences in the 

performances. 

Keywords: Ghana, project finance, project management practice, project 

performance, public organization. 
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Since humans spend more than 90% of their lives inside constructed environments 

and reasonable percentage of their active time in productive activities in such 

environments like offices, it is fundamental to know how office environments support 

workers productivity and how best they are satisfied with these environments. Post 

Occupancy Evaluation therefore has long been recognised as a method of measuring 

the performance of a building in use as well as provide information for upgrading or 

improving existing facilities. It is against this backgound that the research examines 

post occupancy evaluation of public buildings in Minna, Nigeria. The primary method 

of data collection was an extensive questionnaire combined with physical observation 

of office environments. The research reveals that there is no significant relationship 

between quality of office environment and workers productivity. Notwithstanding, 

there is need for the involvement of workers at design decisions that affect their 

offices for there to be an enabling environment and perfect job satisfaction by 

workers. 
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PUBLIC PRIVATE PARTNERSHIP (PPP) IN HOUSING 

DELIVERY IN NIGER STATE: CASE FOR LOW AND 

MEDIUM INCOME EARNERS 

Suleiman Bolaji
1
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The problem of providing adequate and qualitative housing for Nigerians, especially 

the low and medium income groups has been the concern of both the government 

[public housing developers] and many individuals [private developers] since 

independence. However, not until recent times, when the world attention is drawn to 

the practicability of a symbiotic relationship between government policies, plans and 

programmes and private pragmatic project implementation approach that the PPP 

became a topical issue. Government of Niger State through its agencies, Niger State 

Housing Corporation, Niger State Ministry of Housing and Environment etc. has in 

the past provided houses for the civil servants and general public, but not in sufficient 

quantities. The paper examines how the low and middle income civil servants fare in 

the provision of PPP housing in Minna, Niger state capital. A total of three hundred 

(300) questionnaires were administered to workers of different grade levels in the 

Federal, State, Local government ministries and parastatals, including police and 

para-military agencies in Minna. Data obtained were analysed using relative 

frequency distributions. The result reveals that PPP could be a viable method of mass 

housing delivery, with modification for peculiarities of the low and middle income 

earners and that primary mortgage institutions are yet to perform their expected role 

of providing housing loans to the majority of the civil servants in the state.  
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Collaboration between the public and private sector towards mass delivery of low-

income housing is a relatively new policy initiative in Nigeria. This initiative of 

partnership has been widely embraced and employed in a number of housing schemes 

across the country in the recent past. Three of such schemes which represented 

partnership between state government and private developer and the federal 

government and private developer were chosen as case studies. They are, Sunshine 

Gardens and HOB Estate, both in Akure and the Doma road Estate in Lafia. The 

absence of community/beneficiaries‟ participation in the schemes was discovered 

from the study. This absence impinged on the overall performance of these shelter 

projects. A case was therefore made for community/beneficiaries‟ participation 

throughout the stages of the public-private partnership for low-income housing. The 

advantages of this third partner should be exploited to improve success on the present 

and future housing schemes.  
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On reflecting on the various settings and experiences of our lives today, we should be 

able to find some fairly close matches between characteristics we like that would have 

improved our chances of survival. In our course we perceive that the natural 

contiguous keeps us healthy and in turn probably promotes physical performance as 

well. Occupants of built environment do not want to work, play, eat or sleep in a 

functional building. They want to be inspired, invigorated, comforted and reassured 

by their surroundings. We want spaces that will make them more appropriate and 

comfortable. In sum buildings that celebrate the local microclimate, topology, 

vegetation, hydrology and material resource. Biophilic Architecture offers an exciting 

opportunity to achieve environmental, moral and economic benefits.  It is an 

investigation into nature based designs that merge the interior with the exterior; a 

natural blend between landscape architecture and interior design. Green architecture - 

an ecostyle that identifies with the characteristic manner of nature referred to as 

biophilia. It is an investigation into the psycho-evolutionary framework of the origin 

of shelter. Why is it that some environments heal us while others do not? 

Conclusively, it will involve breaking up the nature of architectural design of the 

workspace involving identification of key elements that increase optimal productivity 

of the occupants of our buildings. The ultimately resulting is a more effective built 

environment that has both physiological and psychological impact, determining that 

the design of human communities affect human health and productivity. 
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Increasingly, high quality housing remains a problem of the housing industry.  

Compared to the feat recorded by electronic and automotive industries, most 

prototype mass housing generally reveal a great deal of variability in the end 

products. which differs greatly from the original model. The variability is manifested 

in building components such as walls, floors and finishes, which compromise both 

quality and uniformity. Prefabrication is considered as a better approach to the 

production of mass housing. .A number of visits was made to mass housing 

construction sites in Minna, capital of Niger State, Nigeria to assess discrepancies of 

work in the prototype buildings. A model prefab system was highlighted and other 

applications of innovative methods and techniques especially at   the Massachusset 

Institute of Technology (MIT) House_n Research Consortium on open source 

buildings were discussed. The approach can engender high quality construction, 

increase standardisation of repetive work and reduce time spent on construction.  
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The role of inflow of overseas remittances towards the development of housing sector 

in Ghana, and the impact of recent financial crisis on the development process is 

investigated. This is achieved through a review and analysis of information gathered 

through national and international statistical sources and targeted household and 

institutional interviews. As a prelude to the analysis the study assessed the importance 

of remittance as large and growing part of the economic underpinning of developing 

countries. It then assesses whether remittances have a particular relationship with 

housing. The research provided an estimate of the nature, level and uses of 

remittances and the different cyclical characters of other flows. It reveals that the 

successful real estate market development across Ghana during the past decade 

benefited from a buoyant national economy, improved financial systems and family 

remittances. However, the picture changed especially during 2008 attributed mainly 

to the global financial crisis and economic downturn. The reverberating problems of 

unemployment and high levels of bankruptcies in the advanced countries were felt but 

not as pronounced as they were in the major industrialised economies. The 

discussions concluded by posing a much broader question in relation to other 

developing countries about how remittances could be mobilised towards the 

development of the housing sector.   
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Urban centres in Nigeria have largely experienced congestion due to the pressure of 

urban expansion, consequent upon uncontrolled population increase and growth. 

Urban Public spaces as part of urban structure and function constitute areas of 

physical, social and cultural interaction among urban dwellers. Open public spaces 

could be natural, communal or designated through government planning and policies. 

They exist as nodes of connectivity, spaciousness, balance and aesthetics in urban 

areas. Proper functioning of these spaces should be emphasized in the planning and 

realization of development schemes in urban areas. This would enhance the 

revitalization of existing urban centres and create a sense of order and efficiency 

within the urban fabric. Field work studies have been carried out on open public 

spaces in Onitsha and presented in this research. This paper examines the case of 

Onitsha and makes suggestions on revitalization of urban centres through proper 

utilization of these open public spaces. 
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Agency surveyors have not been able to address the importance of security in 

shopping malls, as it affects life of customers, tenants and the shopping mall in 

developing countries. The provision of or availability of security guards in shopping 

mall attracts shoppers and visitors(window shoppers).This study focus on the security 

measures put in place by estate surveyors in shopping malls,5 shopping malls were 

selected for the study base on their location, size and  shoppers patronage, using a 

combination of semi-structured questionnaire and personal interviews targeted at the 

tenants and managing surveyors, data was collected on the number of guards, 

measures adopted, equipments being use, size of the shops, rental values, previous 

security breach, fire incidence if any. Simple descriptive statistics was use in 

analyzing the data, the results show that the number of security guards and the work 

hours varies in the shopping malls, the measures adopted was reasonable however the 

equipment use were not in consonance with global trends also the number of security 

provided was not base on the size of the shopping malls and the number of shoppers, 

which contrasts to previous findings. The outcome of this research can help investors 

and security agencies curb security breach in shopping malls. 
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Generally, land registration systems of developed countries produce sufficient and 

reliable real estate market information compared to that of developing countries 

including Sub-Saharan African countries.  The purpose of this paper therefore is to 

show, on the basis of critical review of focal literature, how the adoption of defective 

and inefficient approaches to land registration by land registries in Sub-Saharan 

Africa have undermined the supply of adequate and reliable urban real estate market 

information compared to their counterparts in developed countries.  On the basis of a 

framework developed from land registration principles in literature, the paper 

systematically reviews literature to trace the sources of the deficient information 

regime in Sub-Saharan African land registries.  The findings suggest that 

notwithstanding legal, social, political, and resource constraints and challenges in 

various countries, defective land registration approaches adopted and being used by 

most land registries are the primary sources of information asymmetry in Sub-Saharan 

African urban real estate markets.  The findings of the paper have policy implications 

for land administrators, governments and their international development partners to 

adopt the appropriate policy approach otherwise, the colossal sums of money being 

pumped into current land administration reforms in Sub-Saharan Africa and other 

developing countries could go to waste.  The paper brings to focus the problem of 

land information asymmetry and how the adoption of inappropriate and blunt land 

registration approaches have contributed to the deficient information regime in Sub-

Saharan Africa real estate markets.  

Keywords: information asymmetry, land registration, systematic registration, sporadic 

registration, real estate market, Sub-Saharan Africa. 
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This research paper tries to answer the questions that can heterogeneous zones be 

grouped to produce spatial markets? And are the submarkets produced meaningful 

geographically? The study shows that the use of small geographical scale helped to 

identify similar zones and neighbourhoods that have the same housing values and 

socio-economic characteristics. This is unlike some of the previous studies that 

combined wider areas together and so failed to identify spatial submarkets. Four 

different geographical scales were examined to determine the level of disaggregation 

of data, and the highest level of disaggregative data occurs where cities are divided 

into small areas by zones. This study utilized both secondary and primary sources of 

data. The study is based on data collected from sixteen Local Government Areas 

consisting of 53 residential zones in metropolitan Lagos. Out of the total number of 

135,820 properties, a size of about 1% (1,500) was randomly selected. The hypothesis 

was tested using a combination of analysis of variance, multiple regression model, 

expansion method and the non hierarchical technique of grouping. The variations in 

house values by zones are more distinct than house values for communities and local 

governments that bear the same name. The grouping of the zones with similar house 

values also helps to identify housing submarkets that exist in the study area. The 

submarkets have variations in housing values that conform with the socio-economic 

characteristics of the households. 
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Various worldwide Summits have been held regarding sustainable development such 

as the United Nations Earth Summit held at Rio de Janeiro in 1992 which gave rise to 

the adoption of the Agenda 21 by governments, however, since the Rio de Janeiro 

Summit in June 1992, many countries have embarked on various environmental 

reform agenda to attain the sustainability mark. The issue of sustainable development 

is very challenging in developing countries especially when the priority concerns are 

poverty alleviation, institutional strengthening and socio-cultural issues to sustain 

harmony and peaceful co-existence. The purpose of this research was to determine the 

most suitable approach towards achieving Sustainable Construction in the Nigerian 

Construction industry as a developing country. After careful analysis of the problems 

at hand, with the use of questionnaires to survey the journey so far in sustainable 

construction in Nigeria, this document analyses various approaches towards achieving 

sustainable construction all of which cover key sustainability issues from waste 

management to noise reduction in construction processes. 
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The concept of sustainable development is used as a basis for enhancing 

understanding of sustainable construction. Principles of sustainable construction cover 

four attributes: social, economic, biophysical and technical. The research examined 

these concepts, principles and attributes in understanding sustainable and green 

construction as well as current practices and challenges of sustainable construction in 

Lagos, Nigeria. The research embraced both quantitative and qualitative methods of 

data collection. The sample frame is the total number of built industry registered and 

practising professionals in Lagos. A total number of 85 respondents were randomly 

selected for study from each group. A 5-point likert scale was used to assess 

respondents‟ judgement on the identified social, economic, bio-physical and technical 

indicators. Focus group discussions (FGDs) were also conducted with all the above 

professional groups to corroborate the primary information. For a wider coverage, 

three different construction sites are selected to reflect income neighbourhoods-Lekki 

(high income), Yaba (medium income) and Bariga (low income). Data Collected were 

analysed  using the mean item score. A multi- stage framework which required the 

application of environmental assessment and environment management systems for 

construction projects was utilised. Research findings indicate that the most important 

factors considered for sustainable construction with their mean item scores are quality 

of working conditions (0.852) strengthening and enforcement of relevant law and 

regulations(0.872), encouraging construction waste management(0.819) and design 

for flexibility and adaptability. Results from the FGDs indicate that the current 

practice on sustainable                 construction does not take into consideration 

integrated design process, acoustic and visual comfort in the planning and 

construction of sustainable projects. The research, therefore, concludes that 

government should improve existing laws to enhance quality of working life, 

education, training as well as knowledge management for all stakeholders in 

sustainable construction. 
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Architectural design for sustainable tourism facilities demands the creation of spaces 

which will attract and satisfy the market, based on solutions which preserve, 

reinforce, or project destinations' natural and cultural attributes. In order to determine 

the extent to which this was reflected in the design of Argungu fishing village, Kebbi 

state, Nigeria, visual survey was conducted. This was followed by user perception 

survey through on-site questionnaires administration. Obtained data were subject to 

descriptive analysis and non-parametric tests. Findings from the questionnaire survey 

include: Perception of low level of response to the market; moderate level of response 

to local culture; and, high response to the natural environment. Results also show 

positive attitude towards the combination of indigenous and modern architecture in 

the design. The study concludes that the design of Argungu fishing village reflected 

considerable attempts at sustaining the natural and cultural environment. However, 

there is need for more attention to user needs and preferences in order to enhance 

patronage and economic sustainability.  
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This paper examines the context of human resource management in the Ghanaian 

public sector to the effective management of employees in an organization in which 

they work.  For one thing, such an understanding could provide managers with the 

opportunity to cater to the needs of their employees, for another, this could provide 

clues on which effective strategies towards the improvement of the work environment 

cold be based.  For a country such as Ghana where it is generally acknowledged that 

employee productivity is abysmally low, knowledge about the milieu in which 

employees work as well as fact ors influencing their behaviour, are certainly critical 

to effective human resource management. 

Key words: employee, Ghana, human resource management, productivity, public 

sector. 
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Increase in leisure time, improved rising standard of living and concerns for healthy 

life style has geared people into taking part in tourism activities and landscape, play a 

very important role in the choice of the tourist destination. The desire of every tourist 

is to enjoy beautiful landscapes either natural or human-made which come in a variety 

of forms. A well landscaped attraction with nature, wildlife, water and other elements 

help people enjoy the environment, fresh air, engage in physical exercise, reduce 

anxiety and feel relaxed thereby adding to the quality of life. This paper sheds light on 

the need for proper development of tourist potentials in Nigeria through landscaping 

in order to improve on the quality of life of its people and tourists in general. It 

reviews literature in landscaping and examines the role it plays on the quality of life. 

It also analysed data collected from field survey in Nigeria using the descriptive 

summary measures and concludes that landscaping has the potential to contribute to 

the human wellbeing if considered, and should feature in the development of the 

Nigerian tourists‟ attractions. 

Keywords: landscaping, Nigeria, quality of life, sustainability, tourism. 
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Many developing countries have identified the need to improve infrastructure as a key 

component in meeting their developmental needs. Projects are started with enthusiasm 

but often do not end in success being under funded, not completed or completed very 

late – or sometimes remain abandoned for many years. The aim of this study is to 

identify the causes of failure to satisfactorily delivery infrastructure projects in with 

particular focus on Ghana. The research  concentrates on Ghana because, since 

showing commitment to parliamentary democracy in 1992, members of parliament 

and the District Assemblies have all targeted infrastructure provision but often 

without clear direction in coordinating and synchronizing developments leading to 

duplication of effort and a waste of resources. This paper includes an identification of 

practitioners‟ views regarding the constraints faced and major problems leading to 

incomplete infrastructure projects. These findings can be used to develop a model 

which together with effective project planning can be implemented successfully 

within the constraints faced by Ghana and to a large extent the other countries in West 

Africa. 

Keywords: Ghana, health infrastructure, project non-completion, project planning. 
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The thermal performance of an educational office building which exhibits sustainable 

design principles of passive architecture (emphasis on the use of natural ventilation) 

was studied. The building has individual cell and open-plan office spaces with 

different orientation and ventilation possibilities (cross, one-sided and borrowed 

ventilation). Data loggers were installed to monitor the environmental conditions 

existing in the building during the rainy season. The evaluated data showed that the 

indoor temperatures were comfortable (mean of 25°C), the relative humidity values 

were mostly high (80 - 85%) and the dew point temperature (22°C) was found to be 

close to the recommended minimum comfort temperature. Moreover, the enclosed 

corridor space was found to be warmer than the adjacent office spaces during the day 

time. The use of cool night air as a passive cooling strategy is recommended. 

Preference for office types with ventilation possibilities could not be statistically 

recommended since all the evaluated thermal values showed insignificant deviations. 

Keywords: environment, Ghana, natural ventilation, relative humidity, thermal 

performance. 
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While the weakness of extant urban land use planning system in Ghana is not in doubt 

it is uncertain whether current planning reforms could address the fundamental issues 

that underpin the ailing planning system.  This work as part of an ongoing study on 

evaluation of the economic justification of sub-Saharan Africa urban land use 

planning systems interrogates the planning regime in Ghana and the outlined reform 

package through a critique of the relevant literature. The primary aim is to provide 

input into current efforts in the country to devise effective and efficient urban land use 

planning model. The work establishes that while some of the causes of the problem 

such as high cost of compliance of planning regulations and inadequate knowledge of 

relevance of planning and its regulations appear obvious, their magnitude and 

conceptual explanations of the problem remain unresolved. To achieve a befitting 

planning model, conceptual understanding of the problem and knowledge of the 

magnitude of the causes such as planning regulation compliance cost are imperative. 

The work, therefore, outlines a conceptual explanation to the problem based on 

insights of the human action theory and identifies that the planning regime appears to 

lack incentives. Consequently, it is concluded that a quantitative cost and benefits of 

the extant planning regime is vital to the success of the planning reforms.  

Keywords: Ghana, human action, urban land use planning system. 

                                                           
1
 K.G.BaffourAwuah@wlv.ac.uk 

2
 F.Hammond@wlv.ac.uk 

3
 C.Booth@wlv.ac.uk 

4
 J.Lamond@wlv.ac.uk 



 

Oloto, E. and Adebayo, K. ( (2011) Urbanisation and the marketplace in West African countries: 

Impact on the health and safety of children of female traders  In: Laryea, S., Leiringer, R. and Hughes, 

W. (Eds) Procs West Africa Built Environment Research (WABER) Conference, 19-21 July 2011, 

Accra, Ghana, 953-962. 

- 115 -  

URBANISATION AND THE MARKETPLACE IN WEST 

AFRICAN COUNTRIES: IMPACT ON THE HEALTH 

AND SAFETY OF CHILDREN OF FEMALE TRADERS 
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Female traders work in the informal sector, a large segment of the economy about 

which there   is limited information. As such, their enormous contribution to the 

economy has yet to be fully recognized by economists, urban planners, and 

policymakers. As Urbanization continues, both the volume of demand and the number 

of female traders and street vendors are expected to grow. Economic reforms and 

downsizing in the public and private sectors over the years have driven many new 

entrants into this competitive market, affecting women greatly and causing downward 

pressure on earnings. Majority of these women have their children accompany them 

to the marketplace, exposing them to health and safety hazards. These pressures 

explain the need for women to be provided with facilities such as the on-site childcare 

centre which will assist them in taking care of their children on site while at work. 

The purpose of this research is to see how Urbanisation has affected the health and 

safety of children in the marketplace and ultimately the positive effect of introducing 

childcare facilities in marketplaces. It has actually been observed that public toilets 

have been the predominant features springing up in market places recently, but 

another important facility, salient and of major importance are the on-site childcare 

facilities. 

Keywords: female traders, marketplace, on-site childcare facility, urbanisation. 
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